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Grant Number:
B-08-DN-13-0001

Grantee Name:
State of Georgia

Grant Amount:
$77,085,125.00

Estimated PI/RL Funds:
$118,000,000.00

Obligation Date: Award Date:

03/05/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$195,085,125.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The purpose of the NSP funds is to address the negative ramifications of the housing foreclosure crisis that occurred over the past five years
due to subprime mortgage lending which, nationally, resulted in significant numbers of homeowners entering into foreclosure and entire
neighborhoods becoming vacant and abandoned. In 2007 Georgia ranked seventh in the nation in the percent of households facing
foreclosure (1.566% of households). Additionally, Georgia ranks 9th in the nation for conventional loans made by sub-prime lenders and 8th in
the percent of owner-occupied home purchase loans made to low-income borrowers. For the first quarter of 2008 Georgia was among the 10
states with mortgage delinquency rates categorized as &ldquoSeriously Delinquent&rdquo with 4.04% - 5.34% of mortgages statewide in this
category. In the Southeast, Georgia&rsquos rate of 1.3 per 1000 housing units held by lenders and classified as &ldquoReal Estate
Owned&rdquo (REO) is second only to Florida. Typically these REO properties represent vacant homes that over months of vacancy can
contribute to neighborhood decline, blight and diminished values for entire neighborhoods.

Distribution and and Uses of Funds:

Note: The comprehensive NSP Action Plan Propsed Substantial Amendment has been submitted to HUD and is also avalable at the Georgia
Department of Community Affairs website at http://www.dca.ga.gov/communities/CDBG/programs/nsp.asp. This Substantial Amendment
includes the details on the methodology of determination of areas of greatest need, proposed distribution methods and use of funds, required
definitions and descriptions, low-income targeting description, acquisition and relocation description, public commentary, and individual NSP
activity information. Georgia has significant needs and housing problems due to the subprime lending crisis. Further, the level of foreclosures
resulting from these problematic mortgages has placed an increased burden on the economy and affected families. Housing agencies and
programs are also strained as they seek to assist families and individuals caught in this national tragedy. The Georgia Department of
Community Affairs (DCA) will use the NSP funds for the purposes intended &ndash to promote neighborhood stabilization where subprime
lending, foreclosure and housing vacancies and, in turn, abandoned and blighted properties have negatively affected the housing market.
Accordingly, DCA will give priority to those applicants that can effectively target NSP resources to neighborhood stabilization projects that will
address these problems in areas with the greatest needs. The State defined such geographic areas using the best data available to support its
definition of greatest need areas.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Active

QPR Contact:Grant Status:
Sally Green Adams
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$5,054,896.07

N/A

$63,612,596.03

$61,676,540.62

$58,583,759.75

$632,813.61

Total Obligated

$14,368,089.54

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$157,530,363.08

$361,113.03 $18,356,974.35

Match Contributed

     Program Funds Drawdown

To Date

$81,057,476.84

$157,139,250.22

$157,530,363.08

Overall

Program Income Received

$63,959,324.06

$64,860,050.52

During the quarter, the State&rsquos NSP1 program continued to progress well while sub-grantees continued to
implement local programs across the state. Sub-grantees continued to draw funds and spend program income to
carry out NSP-eligible activities. One sub-grantee had a substantial staff change (Carrollton), and in-depth training
was provided to the new representative. The new program coordinator is getting settled while both the NSP1 and
NSP3 programs there have continued to move forward. Income category and national objective numbers in DRGR
were edited to reflect more accurate totals based on project completion reports submitted by sub-grantees. The
State's NSP team attended the informative, hands-on DRGR training held in Atlanta during the quarter. The DCA
staff continued to provide technical assistance and training to the State's 21 sub-grantees and to conduct onsite
compliance monitoring. Because the State's NSP1 performance has exceeded the 100% expenditure goal, sub-
grantees who were awarded both NSP1 and NSP3 funds were encouraged to focus their efforts on meeting the
NSP3 50% expenditure deadline.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,568,569.88

$0.00

To Date

Limit on Public Services

$61,676,540.62

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,568,569.88

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$11,562,768.75

Required

$7,708,512.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $19,271,281.25 $46,571,175.32

Overall Benefit Percentage (Actual)

Public Comment:

$5,687,709.68 $77,980,685.57Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

01-Acq/Disp, Acquisition / Disposition $13,039.40 $96,790,648.44 $29,859,293.54

02-Clearance, Clearance $0.00 $3,414,525.44 $2,210,369.50

03-Rehab, Rehabilitation $128,251.38 $44,855,422.96 $7,123,968.41

04-Const, New Construction $439,221.74 $13,279,148.58 $12,318,819.42

05-PubFacil, Public Facilities $0.00 $262,578.81 $67,399.19

06-HousCouns, Housing Counseling $0.00 $33,030.00 $33,030.00

08-Finance, Financing Mechanisms $0.00 $23,298,552.85 $8,465,316.03

09-Admin, Administration $52,301.09 $9,082,973.15 $3,534,399.94
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,735,666.73

NSP Only - LH - 25% Set-Aside Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$1,735,666.73

$498,962.48

$0.00

$4,000.00

$1,638,694.13

$1,110,023.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-001-B-H Carrollton

$142,879.23

$268,946.68

$142,879.23

Jul 1 thru Sep 30, 2012

Activitiy Category:

$147,154.23

$0.00

N/A

12/31/2011

$498,962.48

To Date

04/01/2009

Direct ( HouseHold )

$967,490.40

Total Funds Expended

Responsible Organization:

$1,098,023.74

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5050-001-B-H CarrolltonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,110,023.74$1,098,023.74Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Properties 0

0/29# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $820,336.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

0/29# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/29 0/0 0/29# of Households 0 0 0

0 0/28 0/0 0/28# Owner Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,854,278.87

NSP Only - LMMI Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$3,854,278.87

$1,423,383.62

$736,293.00

$65,458.93

$3,712,527.43

$2,217,452.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-001-B-I Carrollton

$411,148.89

$1,074,468.78

$411,148.89

Jul 1 thru Sep 30, 2012

Activitiy Category:

$748,719.43

$0.00

N/A

12/31/2011

$1,423,383.62

To Date

04/01/2009

Direct ( HouseHold )

$2,172,429.98

Total Funds Expended

Responsible Organization:

$1,547,278.75

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units fo rehab and resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5050-001-B-I CarrolltonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$2,217,452.49$1,547,278.75Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Properties 0

0/36# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

$0.00     Program Funds Drawdown $1,423,710.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/36# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$329,385.05

NSP Only - LMMI Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$329,385.05

$0.00

$0.00

$0.00

$329,385.05

$322,385.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-004-D-I Carrollton

$0.00

$49,762.94

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$49,762.94

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$322,385.05

Total Funds Expended

Responsible Organization:

$322,385.05

Clearance and Demolition Under Way

Activity Description:

Clearance of blighted property for redevelopment

Location Description:

Activity Progress Narrative:

5050-004-D-I CarrolltonActivity Title:

Project Number:

02-Clearance

Project Title:

Clearance

$322,385.05$322,385.05Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/42# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/42# of Housing Units 0

0/42# of Multifamily Units 0

$0.00     Program Funds Drawdown $272,622.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,003.75

NSP Only - LH - 25% Set-Aside Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$268,003.75

$161,656.76

$0.00

$5,245.00

$250,203.75

$69,155.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-013-A-H Carrollton

$7,245.00

$44,455.00

$7,245.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$44,455.00

$0.00

N/A

12/31/2011

$161,656.76

To Date

04/01/2009

Direct ( HouseHold )

$71,155.00

Total Funds Expended

Responsible Organization:

$42,455.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance for the purchase of foreclosed upon housing units to LH25 eligible households

Location Description:

Activity Progress Narrative:

5050-013-A-H CarrolltonActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$69,155.00$42,455.00Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

0/31# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $26,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/31 0/0 0/31# of Households 0 0 0

0 0/31 0/0 0/31# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$758,067.68

NSP Only - LMMI Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$758,067.68

$470,135.29

$242,539.00

$8,900.00

$707,067.68

$214,928.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-013-A-I Carrollton

$10,900.00

$151,647.45

$10,900.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$151,647.45

$0.00

N/A

12/31/2011

$470,135.29

To Date

04/01/2009

Direct ( HouseHold )

$212,928.00

Total Funds Expended

Responsible Organization:

$208,028.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance for foreclosed upon housing units to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5050-013-A-I CarrolltonActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$214,928.00$208,028.00Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

0/29# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $61,280.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/18 0/29# of Households 0 0 0

0 0/0 0/18 0/29# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$657,843.13

NSP Only - LH - 25% Set-Aside Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$657,843.13

$355,850.08

$201,928.00

$1,344.48

$677,086.76

$295,172.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-14A-B-H Carrollton

$3,469.37

$134,776.57

$3,469.37

Jul 1 thru Sep 30, 2012

Activitiy Category:

$3,469.37

$0.00

N/A

12/31/2011

$355,850.08

To Date

04/01/2009

Direct ( HouseHold )

$77,552.20

Total Funds Expended

Responsible Organization:

$294,010.76

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Provide rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5050-14A-B-H CarrolltonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$295,172.20$294,010.76Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/40# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/40# of Housing Units 0

$0.00     Program Funds Drawdown $74,082.83

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/40 0/0 12/40# of Households 0 0 100.00

0 12/39 0/0 12/39# Owner Households 0 0 100.00

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,861,417.46

NSP Only - LMMI Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$1,861,417.46

$1,294,621.89

$736,975.00

$2,068.68

$1,794,185.60

$462,243.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-14A-B-I Carrollton

$128,259.46

$347,613.59

$128,259.46

Jul 1 thru Sep 30, 2012

Activitiy Category:

$275,388.65

$0.00

N/A

12/31/2011

$1,294,621.89

To Date

04/01/2009

Direct ( HouseHold )

$476,331.82

Total Funds Expended

Responsible Organization:

$426,197.96

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI Households

Location Description:

Two LMMI properties were sold during this period.

Activity Progress Narrative:

5050-14A-B-I CarrolltonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$462,243.96$426,197.96Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/40# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

26/40# of Housing Units 2

26/40# of Singlefamily Units 2

$0.00     Program Funds Drawdown $200,943.17
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Activity Locations
Address County State ZipCity Status / Accept

Georgia407 Northlake Dr F-4 30117-Carrollton Match / N

Georgia281 Northwinds Blvd D-3 30117-Carrollton Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 26/30 26/40# of Households 0 2 100.00

2 0/0 26/29 26/39# Owner Households 0 2 100.00

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,532.51

N/A Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$256,532.51

$14,425.61

$0.00

$14,425.61

$237,072.64

$220,960.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-21A-X Carrollton

$14,425.61

$127,129.24

$14,425.61

Jul 1 thru Sep 30, 2012

Activitiy Category:

$127,129.24

$0.00

N/A

12/31/2010

$14,425.61

To Date

04/01/2009

 (  )

$220,960.89

Total Funds Expended

Responsible Organization:

$185,225.37

Administration Under Way

Activity Description:

Administration of NSP grant by local government

Location Description:

Activity Progress Narrative:

5050-21A-X CarrolltonActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$220,960.89$185,225.37Carrollton, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $93,831.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,001,197.54

NSP Only - LH - 25% Set-Aside Fulton County

Total Projected Budget from All Sources

Match Contributed

$1,001,197.54

$463,235.29

$0.00

$0.00

$1,001,197.54

$487,962.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-001-B-H Fulton

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/13/2010

$468,444.80

To Date

04/01/2009

Direct ( HouseHold )

$564,386.64

Total Funds Expended

Responsible Organization:

$487,962.25

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5051-001-B-H FultonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$487,962.25$487,962.25Fulton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$0.00     Program Funds Drawdown $564,386.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,292,476.29

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$2,292,476.29

$1,389,705.88

$0.00

$0.00

$2,232,282.78

$551,430.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-001-B-I Fulton

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,389,705.88

To Date

04/01/2009

Direct ( HouseHold )

$475,005.96

Total Funds Expended

Responsible Organization:

$551,430.35

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon properties for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5051-001-B-I FultonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$551,430.35$551,430.35Fulton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$0.00     Program Funds Drawdown $475,005.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,411.76

NSP Only - LH - 25% Set-Aside Fulton County

Total Projected Budget from All Sources

Match Contributed

$183,411.76

$154,411.76

$0.00

$0.00

$179,411.76

$18,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-013-A-H Fulton

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$154,411.76

To Date

04/01/2009

Direct ( HouseHold )

$25,000.00

Total Funds Expended

Responsible Organization:

$18,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LH25 eligible households to purchase foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5051-013-A-H FultonActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$18,000.00$18,000.00Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $25,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,235.29

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$493,235.29

$463,235.29

$0.00

$0.00

$491,235.29

$14,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-013-A-I Fulton

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.29

To Date

04/01/2009

Direct ( HouseHold )

$7,000.00

Total Funds Expended

Responsible Organization:

$14,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI eligible households to purchase foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5051-013-A-I FultonActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$14,000.00$14,000.00Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,521.08

NSP Only - LH - 25% Set-Aside Fulton County

Total Projected Budget from All Sources

Match Contributed

$595,521.08

$411,764.70

$0.00

$0.00

$584,229.80

$144,899.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-14A-B-H Fulton

$0.00

$37,285.84

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$37,285.84

$0.00

N/A

12/31/2010

$411,764.70

To Date

04/01/2009

Direct ( HouseHold )

$171,804.21

Total Funds Expended

Responsible Organization:

$144,899.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5051-14A-B-H FultonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$0.00$0.00Carrollton, City of

$144,899.40$144,899.40Fulton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $134,518.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/2# of Housing Units 0

6/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 6/2# of Households 0 0 33.33

0 2/2 0/0 6/2# Owner Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,354,467.79

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$1,354,467.79

$1,235,294.11

$0.00

$0.00

$1,335,406.91

$47,082.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-14A-B-I Fulton

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,235,294.11

To Date

04/01/2009

Direct ( HouseHold )

$20,178.03

Total Funds Expended

Responsible Organization:

$47,082.84

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5051-14A-B-I FultonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$47,082.84$47,082.84Fulton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $20,178.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/4 2/4# of Households 0 0 100.00

0 0/0 2/4 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,068.09

N/A Fulton County

Total Projected Budget from All Sources

Match Contributed

$167,068.09

$0.00

$0.00

$0.00

$137,472.36

$50,680.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-21A-X Fulton

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$50,680.76

Total Funds Expended

Responsible Organization:

$50,680.76

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5051-21A-X FultonActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$50,680.76$50,680.76Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $50,680.76
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,241,096.10

NSP Only - LH - 25% Set-Aside Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$2,241,096.10

$614,247.01

$0.00

$0.00

$2,241,096.10

$1,598,227.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-001-B-H NW GA RC

$20,000.00

$60,599.63

$20,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$60,599.63

$0.00

N/A

12/31/2010

$614,247.01

To Date

04/01/2009

Direct ( HouseHold )

$1,814,207.42

Total Funds Expended

Responsible Organization:

$1,253,982.39

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5052-001-B-H NW GA RCActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,598,227.52$1,253,982.39Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Properties 0

0/29# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

$0.00     Program Funds Drawdown $1,753,607.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/29# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,095,256.15

NSP Only - LMMI Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$5,095,256.15

$1,399,705.88

$0.00

$0.00

$5,095,256.15

$3,695,550.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-001-B-I NW GA RC

$10,000.00

$48,255.00

$10,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$48,255.00

$0.00

N/A

12/31/2010

$1,399,705.88

To Date

04/01/2009

Direct ( HouseHold )

$3,464,570.37

Total Funds Expended

Responsible Organization:

$1,087,187.77

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5052-001-B-I NW GA RCActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$3,695,550.27$1,087,187.77Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Properties 0

0/48# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Housing Units 0

$0.00     Program Funds Drawdown $3,416,315.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/48# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LMMI Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$224,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-012-E-I NW GA RC

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$224,999.00

Total Funds Expended

Responsible Organization:

($1.00)

Construction of new housing Under Way

Activity Description:

Redevelop blighted vacant property for construction of LMMI housing units.

Location Description:

Activity Progress Narrative:

5052-012-E-I NW GA RCActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$224,999.00($1.00)Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $224,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,492.77

NSP Only - LH - 25% Set-Aside Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$325,492.77

$165,611.76

$0.00

$2,000.00

$325,492.77

$139,494.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-013-A-H NW GA RC

$11,200.00

$121,200.00

$11,200.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$121,200.00

$0.00

N/A

12/31/2010

$165,611.76

To Date

04/01/2009

Direct ( HouseHold )

$150,694.01

Total Funds Expended

Responsible Organization:

$114,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5052-013-A-H NW GA RCActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$139,494.01$114,000.00Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/36# of Housing Units 0

9/36# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $29,494.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 9/36 0/0 9/36# of Households 0 0 100.00

0 9/36 0/0 9/36# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$651,157.36

NSP Only - LMMI Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$651,157.36

$452,035.29

$0.00

$0.00

$651,157.36

$170,122.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-013-A-I NW GA RC

$77,700.00

$170,700.00

$77,700.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$132,700.00

$0.00

N/A

12/31/2010

$452,035.29

To Date

04/01/2009

Direct ( HouseHold )

$173,922.07

Total Funds Expended

Responsible Organization:

$159,900.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5052-013-A-I NW GA RCActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$170,122.07$159,900.00Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/48# of Housing Units 0

12/48# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $41,222.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 12/36 12/48# of Households 0 0 100.00

0 0/0 12/36 12/48# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$832,923.27

NSP Only - LH - 25% Set-Aside Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$832,923.27

$424,538.66

$339,724.00

$0.00

$832,923.27

$278,000.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-14A-B-H NW GA RC

$97,607.17

$296,434.32

$97,607.17

Jul 1 thru Sep 30, 2012

Activitiy Category:

$220,780.05

$0.00

N/A

12/31/2010

$424,538.66

To Date

04/01/2009

Direct ( HouseHold )

$434,514.06

Total Funds Expended

Responsible Organization:

$244,774.64

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon homes for resale to LH25 eligible households

Location Description:

One LH25 property sold on 7/6/12

Activity Progress Narrative:

5052-14A-B-H NW GA RCActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$278,000.20$244,774.64Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Properties 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 1

$0.00     Program Funds Drawdown $213,734.01
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Activity Locations
Address County State ZipCity Status / Accept

Georgia73 Middlebrook Dr 30120-Cartersville Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/30# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/30 0/0 5/30# of Households 1 1 100.00

0 5/30 0/0 5/30# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,146,415.54

NSP Only - LMMI Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$2,146,415.54

$1,222,520.15

$573,901.00

$0.00

$2,146,415.54

$909,773.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-14A-B-I NW GA RC

$383,308.69

$522,818.93

$383,308.69

Jul 1 thru Sep 30, 2012

Activitiy Category:

$400,013.69

$0.00

N/A

12/31/2010

$1,222,520.15

To Date

04/01/2009

Direct ( HouseHold )

$768,878.04

Total Funds Expended

Responsible Organization:

$853,084.54

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households

Location Description:

Two LMMI properties sold during this quarter.

Activity Progress Narrative:

5052-14A-B-I NW GA RCActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$909,773.90$853,084.54Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/48# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

8/48# of Housing Units 2

8/48# of Singlefamily Units 2

$0.00     Program Funds Drawdown $368,864.35
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Activity Locations
Address County State ZipCity Status / Accept

Georgia105 Camellia Way SW 30701-Calhoun Match / N

Georgia174 Crestover Ln 30127-Powder Springs Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 8/36 8/48# of Households 0 2 100.00

2 0/0 8/36 8/48# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,537.42

N/A Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$493,537.42

$0.00

$0.00

$0.00

$493,537.42

$253,873.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-21A-X NW GA RC

$0.00

$78,700.42

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$78,700.42

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$253,873.39

Total Funds Expended

Responsible Organization:

$170,715.75

Administration Under Way

Activity Description:

Administration of NSP award by grantee

Location Description:

Activity Progress Narrative:

5052-21A-X NW GA RCActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$253,873.39$170,715.75Northwest Georgia Regional Commission

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $175,172.97
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,370,059.33

NSP Only - LH - 25% Set-Aside Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$1,370,059.33

$463,235.29

$0.00

$0.00

$1,370,059.33

$813,178.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-001-B-H Atlanta

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$30,865.40

$0.00

N/A

12/31/2011

$463,235.29

To Date

04/01/2009

Direct ( HouseHold )

$828,433.83

Total Funds Expended

Responsible Organization:

$755,603.13

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5054-001-B-H AtlantaActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$813,178.13$755,603.13Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Properties 0

0/32# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Housing Units 0

$0.00     Program Funds Drawdown $797,568.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/32# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,007,794.59

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$3,007,794.59

$1,389,705.88

$0.00

$0.00

$3,005,794.59

$1,540,666.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-001-B-I Atlanta

$0.00

$239,570.33

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$53,896.94

$0.00

N/A

12/31/2011

$1,389,705.88

To Date

04/01/2009

Direct ( HouseHold )

$1,525,410.31

Total Funds Expended

Responsible Organization:

$957,329.99

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5054-001-B-I AtlantaActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,540,666.01$957,329.99Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/43# of Properties 0

0/43# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/43# of Housing Units 0

$0.00     Program Funds Drawdown $1,471,513.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/43# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,450.00

NSP Only - LH - 25% Set-Aside Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$22,450.00

$4,000.00

$0.00

$4,350.00

$22,100.00

$9,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-002-B-H Atlanta

$4,000.00

$4,350.00

$4,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$8,350.00

$0.00

N/A

12/31/2011

$4,000.00

To Date

04/01/2009

Direct ( HouseHold )

$9,400.00

Total Funds Expended

Responsible Organization:

$9,400.00

Disposition Under Way

Activity Description:

Disposition of foreclosed upon properties to LH25 eligible households

Location Description:

Activity Progress Narrative:

5054-002-B-H AtlantaActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$9,400.00$9,400.00Atlanta, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,050.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,199.11

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$21,199.11

$0.00

$0.00

$0.00

$21,549.11

$14,475.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-002-B-I Atlanta

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$7,025.00

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,075.00

Total Funds Expended

Responsible Organization:

$14,475.00

Disposition Under Way

Activity Description:

Disposition of foreclosed upon properties to LMMI eligible households

Location Description:

Activity Progress Narrative:

5054-002-B-I AtlantaActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$14,475.00$14,475.00Atlanta, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,050.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,105.00

NSP Only - LH - 25% Set-Aside Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$32,105.00

$0.00

$0.00

$0.00

$32,105.00

$32,105.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-004-A-H Atlanta

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$190.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$32,105.00

Total Funds Expended

Responsible Organization:

$32,105.00

Clearance and Demolition Under Way

Activity Description:

Clearance of blighted properties for redevelopment of housing for LH25 eligible households

Location Description:

Activity Progress Narrative:

5054-004-A-H AtlantaActivity Title:

Project Number:

02-Clearance

Project Title:

Clearance

$32,105.00$32,105.00Atlanta, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $31,915.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,650.00

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$162,650.00

$0.00

$1,645.00

$0.00

$162,650.00

$136,690.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-004-A-I Atlanta

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$30,474.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$136,690.00

Total Funds Expended

Responsible Organization:

$136,690.00

Clearance and Demolition Under Way

Activity Description:

Clearance of blighted properties

Location Description:

Activity Progress Narrative:

5054-004-A-I AtlantaActivity Title:

Project Number:

02-Clearance

Project Title:

Clearance

$136,690.00$136,690.00Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $106,216.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,411.76

NSP Only - LH - 25% Set-Aside Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$168,411.76

$156,411.76

$0.00

$0.00

$168,411.76

$4,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-013-A-H Atlanta

$2,000.00

$0.00

$2,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$4,000.00

$0.00

N/A

12/31/2011

$156,411.76

To Date

04/01/2009

Direct ( HouseHold )

$4,000.00

Total Funds Expended

Responsible Organization:

($21,000.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer assistance to LH25 eligible housdehold

Location Description:

Activity Progress Narrative:

5054-013-A-H AtlantaActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$4,000.00($21,000.00)Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$648,085.29

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$648,085.29

$463,235.29

$0.00

$0.00

$646,085.29

$148,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-013-A-I Atlanta

$2,000.00

$6,000.00

$2,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$8,000.00

$0.00

N/A

12/31/2011

$463,235.29

To Date

04/01/2009

Direct ( HouseHold )

$148,450.00

Total Funds Expended

Responsible Organization:

$148,450.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI eilgible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5054-013-A-I AtlantaActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$148,450.00$148,450.00Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 0

6/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $140,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 6/6 6/8# of Households 0 0 100.00

0 0/0 6/6 6/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$782,903.51

NSP Only - LH - 25% Set-Aside Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$782,903.51

$412,704.70

$114,795.02

$0.00

$728,076.57

$96,318.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-14A-B-H Atlanta

$940.00

$19,563.06

$940.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$25,380.57

$0.00

N/A

12/31/2011

$412,704.70

To Date

04/01/2009

Direct ( HouseHold )

$43,622.68

Total Funds Expended

Responsible Organization:

$96,318.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LH25 eligible households.

Location Description:

One LH25 home sold on 7/20/12

Activity Progress Narrative:

5054-14A-B-H AtlantaActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$96,318.80$96,318.80Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 1

1/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 1

$0.00     Program Funds Drawdown $18,242.11
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Activity Locations
Address County State ZipCity Status / Accept

Georgia47 Moury Ave. SE 30315-Atlanta Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Multifamily Units 0

7/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/10 0/0 7/10# of Households 1 1 100.00

0 3/6 0/0 3/6# Owner Households 1 1 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,266,205.06

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$2,266,205.06

$1,235,294.11

$507,500.31

$0.00

$2,134,857.15

$489,281.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-14A-B-I Atlanta

$0.00

$224,108.43

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$139,825.95

$0.00

N/A

12/31/2010

$1,235,294.11

To Date

04/01/2009

Direct ( HouseHold )

$335,228.67

Total Funds Expended

Responsible Organization:

$489,281.51

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

One LMMI house sold on 7/19/12

Activity Progress Narrative:

5054-14A-B-I AtlantaActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$489,281.51$489,281.51Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/19# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

7/19# of Housing Units 1

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $195,402.72
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Activity Locations
Address County State ZipCity Status / Accept

Georgia136 Ericson St SE 30317-atlanta Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/19# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 7/10 7/19# of Households 0 1 100.00

1 0/0 7/10 7/19# Owner Households 0 1 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,551.32

N/A Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$279,551.32

$0.00

$0.00

$0.00

$279,551.32

$147,133.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-21A-X Atlanta

$0.00

$9,403.22

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$25,083.72

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$147,133.15

Total Funds Expended

Responsible Organization:

$129,878.13

Administration Under Way

Activity Description:

Administration of NSP award by grantee

Location Description:

Activity Progress Narrative:

5054-21A-X AtlantaActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$147,133.15$129,878.13Atlanta, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $122,049.43
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,465.75

NSP Only - LMMI Augusta/Richmond County

Total Projected Budget from All Sources

Match Contributed

$39,465.75

$0.00

$0.00

$0.00

$39,465.75

$39,465.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5055-004-D-I Augusta

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$39,465.75

Total Funds Expended

Responsible Organization:

$39,465.75

Clearance and Demolition Under Way

Activity Description:

Clearance of blighted structures

Location Description:

Activity Progress Narrative:

5055-004-D-I AugustaActivity Title:

Project Number:

02-Clearance

Project Title:

Clearance

$39,465.75$39,465.75Augusta/Richmond County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $39,465.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,519.05

N/A Augusta/Richmond County

Total Projected Budget from All Sources

Match Contributed

$2,519.05

$0.00

$0.00

$0.00

$2,519.05

$2,519.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5055-21A-X-Augusta

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$2,519.05

Total Funds Expended

Responsible Organization:

$2,084.91

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5055-21A-X-AugustaActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$2,519.05$2,084.91Augusta/Richmond County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,519.05
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,797,627.02

NSP Only - LH - 25% Set-Aside Cobb County

Total Projected Budget from All Sources

Match Contributed

$1,797,627.02

$0.00

$0.00

$0.00

$1,797,627.02

$1,797,627.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5056-001-B-H Cobb

$0.00

$182,021.24

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$182,021.24

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,797,627.02

Total Funds Expended

Responsible Organization:

$1,797,627.02

Acquisition - general Under Way

Activity Description:

Acquisition of a multifamily rental property for rehab and rental to LH25 households (LIHTC Project).

Location Description:

Activity Progress Narrative:

5056-001-B-H CobbActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,797,627.02$1,797,627.02Cobb County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/238# of Housing Units 0

$0.00     Program Funds Drawdown $1,615,605.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298,938.00

NSP Only - LMMI Cobb County

Total Projected Budget from All Sources

Match Contributed

$298,938.00

$0.00

$0.00

$0.00

$298,938.00

$298,938.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5056-001-B-I Cobb

$0.00

$103,665.75

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$103,665.75

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$298,938.00

Total Funds Expended

Responsible Organization:

$103,665.75

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5056-001-B-I CobbActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$298,938.00$103,665.75Cobb County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$0.00     Program Funds Drawdown $195,272.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,061.14

NSP Only - LMMI Cobb County

Total Projected Budget from All Sources

Match Contributed

$41,061.14

$0.00

$0.00

$0.00

$41,061.14

$41,061.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5056-14A-B-I Cobb

$0.00

$21,222.18

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$21,222.18

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$41,061.14

Total Funds Expended

Responsible Organization:

$21,222.18

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of foreclosed upon property for resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5056-14A-B-I CobbActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$41,061.14$21,222.18Cobb County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $19,838.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/2 3/3# of Households 0 0 100.00

0 0/0 3/2 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$623,338.34

NSP Only - LH - 25% Set-Aside Covington, City of

Total Projected Budget from All Sources

Match Contributed

$623,338.34

$467,972.57

$6,000.00

$4,737.28

$602,895.91

$131,928.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5057-001-B-H Covington

$4,737.28

$16,905.42

$4,737.28

Jul 1 thru Sep 30, 2012

Activitiy Category:

$16,905.42

$0.00

N/A

12/31/2010

$467,972.57

To Date

04/01/2009

Direct ( HouseHold )

$476,653.35

Total Funds Expended

Responsible Organization:

($270,886.98)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon units for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5057-001-B-H CovingtonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$131,928.99($270,886.98)Covington, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $459,747.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,729,692.96

NSP Only - LMMI Covington, City of

Total Projected Budget from All Sources

Match Contributed

$1,729,692.96

$1,384,968.60

$18,200.00

$0.00

$1,729,692.96

$344,724.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5057-001-B-I Covington

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,384,968.60

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$344,724.36

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon units for rehab/resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5057-001-B-I CovingtonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$344,724.36$344,724.36Covington, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,069.71

NSP Only - LH - 25% Set-Aside Covington, City of

Total Projected Budget from All Sources

Match Contributed

$459,069.71

$411,764.70

$0.00

$0.00

$450,960.71

$38,641.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5057-14A-B-H Covington

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$411,764.70

To Date

04/01/2009

Direct ( HouseHold )

$34,558.70

Total Funds Expended

Responsible Organization:

$38,641.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5057-14A-B-H CovingtonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$38,641.43$38,641.43Covington, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/1# of Properties 0

5/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/1# of Housing Units 0

$0.00     Program Funds Drawdown $34,558.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/1 0/0 11/1# of Households 0 0 100.00

0 11/1 0/0 11/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,270.42

N/A Covington, City of

Total Projected Budget from All Sources

Match Contributed

$31,270.42

$0.00

$0.00

$0.00

$31,270.42

$30,840.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5057-21A-X Covington

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$30,840.45

Total Funds Expended

Responsible Organization:

$5,586.42

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5057-21A-X CovingtonActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$30,840.45$5,586.42Covington, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $30,840.45
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,502,358.14

NSP Only - LH - 25% Set-Aside Douglas County

Total Projected Budget from All Sources

Match Contributed

$1,502,358.14

$400,506.28

$0.00

$0.00

$1,502,358.14

$889,098.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-001-B-H Douglas

$51,302.12

$281,836.05

$51,302.12

Jul 1 thru Sep 30, 2012

Activitiy Category:

$281,836.05

$0.00

N/A

03/04/2013

$400,506.28

To Date

10/28/2009

Direct ( HouseHold )

$836,779.36

Total Funds Expended

Responsible Organization:

$300,195.75

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housaing units for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5058-001-B-H DouglasActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$889,098.56$300,195.75Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/10# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $554,943.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,133,423.76

NSP Only - LMMI Douglas County

Total Projected Budget from All Sources

Match Contributed

$4,133,423.76

$1,631,203.31

$0.00

$0.00

$4,133,423.76

$2,678,802.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-001-B-I Douglas

$241,497.43

$950,573.75

$241,497.43

Jul 1 thru Sep 30, 2012

Activitiy Category:

$950,573.75

$0.00

N/A

03/04/2013

$1,631,203.31

To Date

10/28/2009

Direct ( HouseHold )

$2,745,048.06

Total Funds Expended

Responsible Organization:

$1,213,732.89

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5058-001-B-I DouglasActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$2,678,802.77$1,213,732.89Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Properties 0

0/19# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units 0

$0.00     Program Funds Drawdown $1,794,474.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 14/0 14/19# of Households 0 0 100.00

0 0/0 28/0 28/19# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,411.76

NSP Only - LH - 25% Set-Aside Douglas County

Total Projected Budget from All Sources

Match Contributed

$166,411.76

$156,411.76

$0.00

$0.00

$166,411.76

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-013-A-H Douglas

$8,000.00

$8,000.00

$8,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$8,000.00

$0.00

N/A

03/04/2013

$156,411.76

To Date

04/01/2009

Direct ( HouseHold )

$8,000.00

Total Funds Expended

Responsible Organization:

$6,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5058-013-A-H DouglasActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$6,000.00$6,000.00Douglas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,235.29

NSP Only - LMMI Douglas County

Total Projected Budget from All Sources

Match Contributed

$489,235.29

$461,235.29

$0.00

$0.00

$489,235.29

$14,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-013-A-I Douglas

$12,000.00

$12,000.00

$12,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$12,000.00

$0.00

N/A

03/04/2013

$461,235.29

To Date

04/01/2009

Direct ( HouseHold )

$12,000.00

Total Funds Expended

Responsible Organization:

$14,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5058-013-A-I DouglasActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$14,000.00$14,000.00Douglas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$703,448.65

NSP Only - LH - 25% Set-Aside Douglas County

Total Projected Budget from All Sources

Match Contributed

$703,448.65

$406,790.52

$270,139.00

$0.00

$692,572.45

$215,094.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-14A-B-H Douglas

$52,596.94

$169,557.23

$52,596.94

Jul 1 thru Sep 30, 2012

Activitiy Category:

$169,557.23

$0.00

N/A

12/31/2010

$406,790.52

To Date

10/28/2009

Direct ( HouseHold )

$219,177.52

Total Funds Expended

Responsible Organization:

$215,094.79

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5058-14A-B-H DouglasActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$215,094.79$215,094.79Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $49,620.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,317,117.11

NSP Only - LMMI Douglas County

Total Projected Budget from All Sources

Match Contributed

$2,317,117.11

$1,315,847.43

$783,873.01

$75,579.13

$2,274,913.91

$713,910.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-14A-B-I Douglas

$273,569.79

$561,319.31

$273,569.79

Jul 1 thru Sep 30, 2012

Activitiy Category:

$561,319.31

$0.00

N/A

12/31/2010

$1,315,847.43

To Date

10/28/2009

Direct ( HouseHold )

$746,877.80

Total Funds Expended

Responsible Organization:

$713,910.37

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI households.

Location Description:

Activity Progress Narrative:

5058-14A-B-I DouglasActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$713,910.37$713,910.37Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/21# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

18/21# of Housing Units 0

18/21# of Singlefamily Units 0

$0.00     Program Funds Drawdown $185,558.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 18/18 18/21# of Households 0 0 100.00

0 0/0 18/18 18/21# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,571.00

N/A Douglas County

Total Projected Budget from All Sources

Match Contributed

$228,571.00

$0.00

$0.00

$0.00

$228,571.00

$23,872.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-21A-X Douglas

$0.00

$23,872.07

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$23,872.07

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$23,872.07

Total Funds Expended

Responsible Organization:

$23,872.07

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5058-21A-X DouglasActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$23,872.07$23,872.07Douglas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$860,026.44

NSP Only - LH - 25% Set-Aside Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$860,026.44

$463,235.29

$0.00

$0.00

$847,099.77

$383,864.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-001-B-H Fitzgerald

$0.00

$15,994.55

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$15,994.55

$0.00

N/A

12/31/2010

$463,235.29

To Date

04/01/2009

Direct ( HouseHold )

$419,812.45

Total Funds Expended

Responsible Organization:

$229,275.21

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5060-001-B-H FitzgeraldActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$383,864.48$229,275.21Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

0/12# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $403,817.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,299,083.55

NSP Only - LMMI Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$2,299,083.55

$1,389,705.88

$0.00

$0.00

$2,282,415.69

$892,709.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-001-B-I Fitzgerald

$0.00

$239,556.93

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$239,556.93

$0.00

N/A

12/31/2010

$1,389,705.88

To Date

04/01/2009

Direct ( HouseHold )

$856,761.84

Total Funds Expended

Responsible Organization:

$658,314.36

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5060-001-B-I FitzgeraldActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$892,709.81$658,314.36Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Properties 0

0/48# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Housing Units 0

$0.00     Program Funds Drawdown $617,204.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/48# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,592.45

NSP Only - LH - 25% Set-Aside Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$586,592.45

$0.00

$0.00

$0.00

$586,592.45

$562,043.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-012-E-H Fitzgerald

$0.00

$42,592.45

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$42,592.45

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$613,129.45

Total Funds Expended

Responsible Organization:

$562,043.55

Construction of new housing Under Way

Activity Description:

Construction of new housing on foreclosed upon property for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5060-012-E-H FitzgeraldActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$562,043.55$562,043.55Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/15# of Housing Units 0

1/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $570,537.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/15 0/0 1/15# of Households 0 0 100.00

0 1/15 0/0 1/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,514.70

NSP Only - LMMI Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$239,514.70

$0.00

$0.00

$0.00

$239,514.70

$239,514.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-012-E-I Fitzgerald

$0.00

$83,514.70

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$83,514.70

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$211,434.70

Total Funds Expended

Responsible Organization:

$179,514.70

Construction of new housing Under Way

Activity Description:

New construction on foreclosed upon property for resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5060-012-E-I FitzgeraldActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$239,514.70$179,514.70Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Housing Units 0

1/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $127,920.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,497.67

NSP Only - LH - 25% Set-Aside Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$268,497.67

$154,411.76

$18,200.00

$0.00

$262,497.67

$108,085.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-013-A-H Fitzgerald

$0.00

$53,362.71

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$53,362.71

$0.00

N/A

12/31/2010

$154,411.76

To Date

04/01/2009

Direct ( HouseHold )

$113,312.71

Total Funds Expended

Responsible Organization:

$79,135.91

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance to LH25 eligible households

Location Description:

Activity Progress Narrative:

5060-013-A-H FitzgeraldActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$108,085.91$79,135.91Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $59,950.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$704,245.16

NSP Only - LMMI Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$704,245.16

$468,235.29

$475,023.00

$5,000.00

$689,245.16

$224,551.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-013-A-I Fitzgerald

$5,000.00

$63,478.75

$5,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$63,478.75

$0.00

N/A

12/31/2010

$468,235.29

To Date

04/01/2009

Direct ( HouseHold )

$219,325.00

Total Funds Expended

Responsible Organization:

$182,701.80

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance to LMMI eligible households

Location Description:

Activity Progress Narrative:

5060-013-A-I FitzgeraldActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$224,551.80$182,701.80Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $155,846.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/15 0/15# of Households 0 0 0

0 0/0 0/15 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$627,974.35

NSP Only - LH - 25% Set-Aside Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$627,974.35

$411,764.70

$0.00

$0.00

$623,974.35

$212,209.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-14A-B-H Fitzgerald

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$411,764.70

To Date

04/01/2009

Direct ( HouseHold )

$229,571.12

Total Funds Expended

Responsible Organization:

$191,754.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing unitsa for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5060-14A-B-H FitzgeraldActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$212,209.65$191,754.65Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/12# of Housing Units 0

$0.00     Program Funds Drawdown $229,571.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/12 0/0 2/12# of Households 0 0 100.00

0 2/12 0/0 2/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,648,119.23

NSP Only - LMMI Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$1,648,119.23

$1,235,294.12

$0.00

$0.00

$1,640,990.13

$405,696.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-14A-B-I Fitzgerald

$0.00

$48,246.55

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$48,246.55

$0.00

N/A

12/31/2010

$1,235,294.12

To Date

04/01/2009

Direct ( HouseHold )

$356,923.54

Total Funds Expended

Responsible Organization:

$405,696.01

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resal;e to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5060-14A-B-I FitzgeraldActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$405,696.01$405,696.01Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Housing Units 0

0/48# of Singlefamily Units 0

$0.00     Program Funds Drawdown $308,676.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/48 4/48# of Households 0 0 100.00

0 0/0 4/48 4/48# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,889.54

N/A Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$169,889.54

$0.00

$0.00

$0.00

$159,889.54

$94,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-21A-X Fitzgerald

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$94,000.00

Total Funds Expended

Responsible Organization:

$67,500.00

Administration Under Way

Activity Description:

administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5060-21A-X FitzgeraldActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$94,000.00$67,500.00Fitzgerald, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $94,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$552,459.95

NSP Only - LH - 25% Set-Aside Garden City, City of

Total Projected Budget from All Sources

Match Contributed

$552,459.95

$463,235.29

$0.00

$0.00

$552,459.95

$89,224.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5061-001-B-H Garden City

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.29

To Date

04/01/2009

Direct ( HouseHold )

$89,224.66

Total Funds Expended

Responsible Organization:

$89,224.66

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5061-001-B-H Garden CityActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$89,224.66$89,224.66Garden City, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $89,224.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,548,655.48

NSP Only - LMMI Garden City, City of

Total Projected Budget from All Sources

Match Contributed

$1,548,655.48

$1,389,705.88

$0.00

$0.00

$1,548,655.48

$158,949.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5061-001-B-I Garden City

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,389,705.88

To Date

04/01/2009

Direct ( HouseHold )

$158,949.60

Total Funds Expended

Responsible Organization:

$158,949.60

Acquisition - general Under Way

Activity Description:

Acquisiotn of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5061-001-B-I Garden CityActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$158,949.60$158,949.60Garden City, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $158,949.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,405.69

NSP Only - LH - 25% Set-Aside Garden City, City of

Total Projected Budget from All Sources

Match Contributed

$426,405.69

$411,764.71

$0.00

$0.00

$426,405.69

$14,640.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5061-14A-B-H Garden City

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/05/2014

$411,764.71

To Date

04/01/2009

Direct ( HouseHold )

$14,640.98

Total Funds Expended

Responsible Organization:

$14,640.98

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon property for resale to LH25 eligible household

Location Description:

Activity Progress Narrative:

5061-14A-B-H Garden CityActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$14,640.98$14,640.98Garden City, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,640.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,259,819.96

NSP Only - LMMI Garden City, City of

Total Projected Budget from All Sources

Match Contributed

$1,259,819.96

$1,235,294.12

$0.00

$0.00

$1,259,819.96

$20,368.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5061-14A-B-I Garden City

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/05/2014

$1,235,294.12

To Date

04/01/2009

Direct ( HouseHold )

$20,368.96

Total Funds Expended

Responsible Organization:

$20,368.96

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitaiton of foreclosed upon units for resale to LMMI households

Location Description:

Activity Progress Narrative:

5061-14A-B-I Garden CityActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$20,368.96$20,368.96Garden City, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,368.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,340.92

N/A Garden City, City of

Total Projected Budget from All Sources

Match Contributed

$18,340.92

$0.00

$0.00

$0.00

$18,340.92

$15,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5061-21A-X Garden City

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$15,000.00

Total Funds Expended

Responsible Organization:

$15,000.00

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5061-21A-X Garden CityActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$15,000.00$15,000.00Garden City, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $15,000.00

131

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$611,659.12

NSP Only - LH - 25% Set-Aside Griffin, City of

Total Projected Budget from All Sources

Match Contributed

$611,659.12

$463,235.29

$0.00

$0.00

$611,659.12

$141,294.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5062-001-B-H Griffin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.29

To Date

04/01/2009

Direct ( HouseHold )

$141,294.41

Total Funds Expended

Responsible Organization:

$106,194.41

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and redale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5062-001-B-H GriffinActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$141,294.41$106,194.41Griffin, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

0/7# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

$0.00     Program Funds Drawdown $141,294.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,839,564.87

NSP Only - LMMI Griffin, City of

Total Projected Budget from All Sources

Match Contributed

$1,839,564.87

$1,389,705.88

$0.00

$0.00

$1,839,564.87

$449,858.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5062-001-B-I Griffin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,389,705.88

To Date

04/01/2009

Direct ( HouseHold )

$449,858.99

Total Funds Expended

Responsible Organization:

$387,361.39

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5062-001-B-I GriffinActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$449,858.99$387,361.39Griffin, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

0/13# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$0.00     Program Funds Drawdown $449,858.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$534,677.50

NSP Only - LH - 25% Set-Aside Griffin, City of

Total Projected Budget from All Sources

Match Contributed

$534,677.50

$411,764.71

$0.00

$0.00

$535,677.50

$39,040.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5062-14A-B-H Griffin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$411,764.71

To Date

04/01/2009

Direct ( HouseHold )

$39,040.66

Total Funds Expended

Responsible Organization:

$38,490.93

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5062-14A-B-H GriffinActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$39,040.66$38,490.93Griffin, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $39,040.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,631,711.30

NSP Only - LMMI Griffin, City of

Total Projected Budget from All Sources

Match Contributed

$1,631,711.30

$1,235,294.12

$0.00

$0.00

$1,604,865.30

$224,316.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5062-14A-B-I Griffin

$0.00

$35,338.73

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$35,338.73

$0.00

N/A

03/05/2013

$1,235,294.12

To Date

04/01/2009

Direct ( HouseHold )

$224,316.64

Total Funds Expended

Responsible Organization:

$224,162.10

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5062-14A-B-I GriffinActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$224,316.64$224,162.10Griffin, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

$0.00     Program Funds Drawdown $188,977.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,446.71

N/A Griffin, City of

Total Projected Budget from All Sources

Match Contributed

$66,446.71

$0.00

$0.00

$0.00

$66,446.71

$66,446.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5062-21A-X Griffin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$66,446.71

Total Funds Expended

Responsible Organization:

$37,805.29

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5062-21A-X GriffinActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$66,446.71$37,805.29Griffin, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $66,446.71
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$930,915.22

NSP Only - LH - 25% Set-Aside Gwinnett County

Total Projected Budget from All Sources

Match Contributed

$930,915.22

$463,235.29

$0.00

$0.00

$930,915.22

$467,679.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5063-001-B-H Gwinnett

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.29

To Date

04/01/2009

Direct ( HouseHold )

$467,679.93

Total Funds Expended

Responsible Organization:

$467,679.93

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5063-001-B-H GwinnettActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$467,679.93$467,679.93Gwinnett County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

$0.00     Program Funds Drawdown $467,679.93

143

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/23# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,982,072.63

NSP Only - LMMI Gwinnett County

Total Projected Budget from All Sources

Match Contributed

$3,982,072.63

$1,389,705.88

$0.00

$0.00

$3,982,072.63

$2,228,507.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5063-001-B-I Gwinnett

$0.00

$191,086.93

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$191,086.93

$0.00

N/A

12/31/2010

$1,389,705.88

To Date

04/01/2009

Direct ( HouseHold )

$2,228,507.58

Total Funds Expended

Responsible Organization:

$852,153.83

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI households.

Location Description:

Activity Progress Narrative:

5063-001-B-I GwinnettActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$2,228,507.58$852,153.83Gwinnett County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/47# of Properties 0

0/47# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/47# of Housing Units 0

$0.00     Program Funds Drawdown $2,037,420.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/47# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,411.77

NSP Only - LH - 25% Set-Aside Gwinnett County

Total Projected Budget from All Sources

Match Contributed

$154,411.77

$154,411.77

$0.00

$0.00

$154,411.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5063-013-A-H Gwinnett

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$154,411.77

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

5063-013-A-H GwinnettActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$680,235.29

NSP Only - LMMI Gwinnett County

Total Projected Budget from All Sources

Match Contributed

$680,235.29

$463,235.29

$0.00

$0.00

$680,235.29

$217,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5063-013-A-I Gwinnett

$0.00

$172,000.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$172,000.00

$0.00

N/A

12/31/2010

$463,235.29

To Date

04/01/2009

Direct ( HouseHold )

$217,000.00

Total Funds Expended

Responsible Organization:

$217,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistacne to LMMI eligible households for purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5063-013-A-I GwinnettActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$217,000.00$217,000.00Gwinnett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $45,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$946,712.60

NSP Only - LH - 25% Set-Aside Gwinnett County

Total Projected Budget from All Sources

Match Contributed

$946,712.60

$411,764.71

$0.00

$0.00

$946,712.60

$534,947.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5063-14A-B-H Gwinnett

$0.00

$419,518.44

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$419,518.44

$0.00

N/A

12/31/2010

$411,764.71

To Date

04/01/2009

Direct ( HouseHold )

$534,947.89

Total Funds Expended

Responsible Organization:

$534,947.89

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5063-14A-B-H GwinnettActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$534,947.89$534,947.89Gwinnett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $115,429.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,502,576.36

NSP Only - LMMI Gwinnett County

Total Projected Budget from All Sources

Match Contributed

$2,502,576.36

$1,235,294.12

$1,679,854.00

$0.00

$2,502,576.36

$1,211,380.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5063-14A-B-I Gwinnett

$0.00

$762,987.96

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$762,987.96

$0.00

N/A

12/31/2010

$1,235,294.12

To Date

04/01/2009

Direct ( HouseHold )

$1,211,380.99

Total Funds Expended

Responsible Organization:

$1,202,230.99

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5063-14A-B-I GwinnettActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$1,211,380.99$1,202,230.99Gwinnett County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/40# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/40# of Housing Units 0

10/40# of Singlefamily Units 0

$0.00     Program Funds Drawdown $448,393.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/30 10/40# of Households 0 0 100.00

0 0/0 10/30 10/40# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,852.25

N/A Gwinnett County

Total Projected Budget from All Sources

Match Contributed

$295,852.25

$0.00

$0.00

$0.00

$295,852.25

$148,965.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5063-21A-X Gwinnett

$0.00

$91,504.41

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$91,504.41

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$148,965.80

Total Funds Expended

Responsible Organization:

$148,965.80

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5063-21A-X GwinnettActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$148,965.80$148,965.80Gwinnett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $57,461.39
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,313,172.26

NSP Only - LH - 25% Set-Aside Hall County

Total Projected Budget from All Sources

Match Contributed

$1,313,172.26

$595,381.60

$0.00

$0.00

$1,313,172.26

$717,264.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-001-B-H Hall

$0.00

$151,163.35

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$11,017.05

$0.00

N/A

12/31/2010

$595,381.60

To Date

04/01/2009

Direct ( HouseHold )

$869,016.67

Total Funds Expended

Responsible Organization:

$717,264.08

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5064-001-B-H HallActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$717,264.08$717,264.08Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Properties 0

0/29# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

$0.00     Program Funds Drawdown $857,999.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/29# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/29 0/0 0/29# of Households 0 0 0

0 0/29 0/0 0/29# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,222,527.01

NSP Only - LMMI Hall County

Total Projected Budget from All Sources

Match Contributed

$3,222,527.01

$1,257,559.58

$0.00

$0.00

$3,222,527.01

$1,959,455.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-001-B-I Hall

$0.00

$461,319.51

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$360,899.40

$0.00

N/A

12/31/2010

$1,257,559.58

To Date

04/01/2009

Direct ( HouseHold )

$1,567,136.55

Total Funds Expended

Responsible Organization:

$1,585,019.05

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5064-001-B-I HallActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,959,455.55$1,585,019.05Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/71# of Properties 0

0/71# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/71# of Housing Units 0

$0.00     Program Funds Drawdown $1,206,237.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/71# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/51 0/71# of Households 0 0 0

0 0/0 0/51 0/71# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,411.77

NSP Only - LH - 25% Set-Aside Hall County

Total Projected Budget from All Sources

Match Contributed

$210,411.77

$168,411.77

$0.00

$0.00

$210,411.77

$42,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-013-A-H Hall

$7,000.00

$42,000.00

$7,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$21,000.00

$0.00

N/A

12/31/2010

$168,411.77

To Date

04/01/2009

Direct ( HouseHold )

$35,000.00

Total Funds Expended

Responsible Organization:

$42,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homwbuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5064-013-A-H HallActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$42,000.00$42,000.00Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $14,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/24 0/0 0/24# of Households 0 0 0

0 0/24 0/0 0/24# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519,235.30

NSP Only - LMMI Hall County

Total Projected Budget from All Sources

Match Contributed

$519,235.30

$463,235.30

$573.10

$0.00

$519,235.30

$63,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-013-A-I Hall

$0.00

$49,000.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$21,000.00

$0.00

N/A

12/31/2010

$463,235.30

To Date

04/01/2009

Direct ( HouseHold )

$21,000.00

Total Funds Expended

Responsible Organization:

$63,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer assistance to LMMI eligible households for the purchase of a foreclosed upon housing unit.

Location Description:

Activity Progress Narrative:

5064-013-A-I HallActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$63,000.00$63,000.00Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/46 0/46# Owner Households 0 0 0

164

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$622,938.06

NSP Only - LH - 25% Set-Aside Hall County

Total Projected Budget from All Sources

Match Contributed

$622,938.06

$463,284.71

$324,031.02

$0.00

$622,938.06

$203,098.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-14A-B-H Hall

$53,934.50

$105,400.86

$53,934.50

Jul 1 thru Sep 30, 2012

Activitiy Category:

$70,273.68

$0.00

N/A

12/31/2010

$463,284.71

To Date

04/01/2009

Direct ( HouseHold )

$270,686.68

Total Funds Expended

Responsible Organization:

$203,098.68

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of forecloded upon housing units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5064-14A-B-H HallActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$203,098.68$203,098.68Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/27# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/27# of Housing Units 0

$0.00     Program Funds Drawdown $200,413.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/27 0/0 11/27# of Households 0 0 100.00

0 11/27 0/0 11/27# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,661,529.22

NSP Only - LMMI Hall County

Total Projected Budget from All Sources

Match Contributed

$1,661,529.22

$1,241,708.62

$132,923.35

$0.00

$1,661,529.22

$405,510.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-14A-B-I Hall

$0.00

$163,203.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$82,797.00

$0.00

N/A

12/31/2010

$1,241,708.62

To Date

04/01/2009

Direct ( HouseHold )

$238,728.50

Total Funds Expended

Responsible Organization:

$320,630.20

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5064-14A-B-I HallActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$405,510.50$320,630.20Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/71# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/71# of Housing Units 0

6/71# of Singlefamily Units 0

$0.00     Program Funds Drawdown $155,931.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/51 6/71# of Households 0 0 100.00

0 0/0 6/51 6/71# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,104.65

N/A Hall County

Total Projected Budget from All Sources

Match Contributed

$151,104.65

$0.00

$0.00

$0.00

$151,104.65

$65,906.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-21A-X Hall

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$65,906.16

Total Funds Expended

Responsible Organization:

$53,153.16

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5064-21A-X HallActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$65,906.16$53,153.16Hall County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $65,906.16
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,558,606.09

NSP Only - LH - 25% Set-Aside Henry County

Total Projected Budget from All Sources

Match Contributed

$2,558,606.09

$967,413.02

$688,961.55

$21,493.22

$2,193,688.54

$399,458.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-001-B-H Henry

$528,677.72

$736,362.36

$528,677.72

Jul 1 thru Sep 30, 2012

Activitiy Category:

$560,377.72

$0.00

N/A

12/31/2010

$1,794,229.97

To Date

04/01/2009

Direct ( HouseHold )

$1,642,816.80

Total Funds Expended

Responsible Organization:

$12,608.58

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5065-001-B-H HenryActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$399,458.57$12,608.58Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Properties 0

0/46# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

$0.00     Program Funds Drawdown $1,082,439.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/46# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,787,903.59

NSP Only - LMMI Henry County

Total Projected Budget from All Sources

Match Contributed

$7,787,903.59

$885,528.16

$3,810,402.15

$0.00

$7,207,148.73

$6,294,010.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-001-B-I Henry

$944,951.58

$2,519,329.67

$944,951.58

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,135,683.18

$0.00

N/A

12/31/2010

$885,528.16

To Date

04/01/2009

Direct ( HouseHold )

$3,491,021.50

Total Funds Expended

Responsible Organization:

$4,401,530.65

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5065-001-B-I HenryActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$6,294,010.86$4,401,530.65Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/96# of Properties 0

0/96# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/96# of Housing Units 0

$0.00     Program Funds Drawdown $2,355,338.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/96# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,003,111.77

NSP Only - LH - 25% Set-Aside Henry County

Total Projected Budget from All Sources

Match Contributed

$1,003,111.77

$342,720.27

$169,222.09

$81,000.00

$928,011.77

$337,591.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-013-A-H Henry

$245,000.00

$500,900.00

$245,000.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$473,900.00

$0.00

N/A

12/31/2010

$411,420.27

To Date

04/01/2009

Direct ( HouseHold )

$525,900.00

Total Funds Expended

Responsible Organization:

$285,591.50

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5065-013-A-H HenryActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$337,591.50$285,591.50Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/59# of Housing Units 0

0/59# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $52,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/59 0/0 0/59# of Households 0 0 0

0 0/59 0/0 0/59# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,852,772.80

NSP Only - LMMI Henry County

Total Projected Budget from All Sources

Match Contributed

$1,852,772.80

$274,926.80

$181,758.33

$0.00

$1,738,272.80

$606,546.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-013-A-I Henry

$143,691.50

$437,737.50

$143,691.50

Jul 1 thru Sep 30, 2012

Activitiy Category:

$368,237.50

$0.00

N/A

12/31/2010

$274,926.80

To Date

04/01/2009

Direct ( HouseHold )

$386,737.50

Total Funds Expended

Responsible Organization:

$588,046.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5065-013-A-I HenryActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$606,546.00$588,046.00Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/68# of Housing Units 0

0/68# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $18,500.00

177

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/68 0/68# of Households 0 0 0

0 0/0 0/68 0/68# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,016,399.84

NSP Only - LH - 25% Set-Aside Henry County

Total Projected Budget from All Sources

Match Contributed

$1,016,399.84

$624,161.81

$302,670.98

$25,607.45

$960,785.57

$279,283.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-14A-B-H Henry

$212,647.10

$424,282.08

$212,647.10

Jul 1 thru Sep 30, 2012

Activitiy Category:

$399,070.86

$0.00

N/A

12/31/2010

$624,161.81

To Date

04/01/2009

Direct ( HouseHold )

$490,164.48

Total Funds Expended

Responsible Organization:

$186,423.76

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

rehabilitation of foreclosed upon housing units for resale to LH25 Households.

Location Description:

Activity Progress Narrative:

5065-14A-B-H HenryActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$279,283.03$186,423.76Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/46# of Properties 0

5/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

26/46# of Housing Units 0

$0.00     Program Funds Drawdown $91,093.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

26/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 26/46 0/0 26/46# of Households 0 0 100.00

0 26/46 0/0 26/46# Owner Households 0 0 100.00

180

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,854,032.86

NSP Only - LMMI Henry County

Total Projected Budget from All Sources

Match Contributed

$2,854,032.86

$1,022,897.02

$1,216,559.55

$0.00

$2,709,134.35

$1,290,520.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-14A-B-I Henry

$796,860.29

$1,043,579.01

$796,860.29

Jul 1 thru Sep 30, 2012

Activitiy Category:

$798,492.45

$0.00

N/A

12/31/2010

$1,022,897.02

To Date

04/01/2009

Direct ( HouseHold )

$941,619.75

Total Funds Expended

Responsible Organization:

$1,149,158.51

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rhabilitation of foreclosed upon housing units for resale to LMMI households.

Location Description:

Two LMMI properties sold during this quarter.

Activity Progress Narrative:

5065-14A-B-I HenryActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$1,290,520.16$1,149,158.51Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

56/96# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

56/96# of Housing Units 2

56/96# of Singlefamily Units 2

$0.00     Program Funds Drawdown $143,127.30
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Activity Locations
Address County State ZipCity Status / Accept

Georgia292 Othello Dr 30228-Hampton Match / N

Georgia220 Summerwood Ln 30281-Stockbridge Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 56/76 56/96# of Households 0 2 100.00

2 0/0 56/76 56/96# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$930,059.14

N/A Henry County

Total Projected Budget from All Sources

Match Contributed

$930,059.14

$0.00

$0.00

$0.00

$856,747.33

$611,586.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-21A-X Henry

$50,692.00

$469,653.30

$50,692.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$469,653.30

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$662,278.40

Total Funds Expended

Responsible Organization:

$418,961.30

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5065-21A-X HenryActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$611,586.40$418,961.30Henry County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $192,625.10
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$559,334.44

NSP Only - LH - 25% Set-Aside Macon, City of

Total Projected Budget from All Sources

Match Contributed

$559,334.44

$463,235.30

$58,511.00

$0.00

$559,334.44

$96,099.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-001-B-H Macon

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.30

To Date

04/01/2009

Direct ( HouseHold )

$96,099.14

Total Funds Expended

Responsible Organization:

$96,099.14

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon property for redevelopment and construction of housing or rehab and resale to  LH25 eligible
households

Location Description:

Activity Progress Narrative:

5066-001-B-H MaconActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$96,099.14$96,099.14Macon, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

0/12# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $96,099.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,426,098.55

NSP Only - LMMI Macon, City of

Total Projected Budget from All Sources

Match Contributed

$1,426,098.55

$1,389,705.88

$392,689.00

$0.00

$1,426,098.55

$36,392.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-001-B-I Macon

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$1,389,705.88

To Date

04/01/2009

Direct ( HouseHold )

$36,392.67

Total Funds Expended

Responsible Organization:

$36,392.67

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon property for rehab and resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5066-001-B-I MaconActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$36,392.67$36,392.67Macon, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $36,392.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,670.00

NSP Only - LH - 25% Set-Aside Macon, City of

Total Projected Budget from All Sources

Match Contributed

$27,670.00

$0.00

$0.00

$0.00

$27,670.00

$18,043.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-002-A-H Macon

$12,789.40

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$18,043.40

Total Funds Expended

Responsible Organization:

$18,043.40

Disposition Under Way

Activity Description:

Disposition of NSP eligible properties for occupany by LH25 eligible households

Location Description:

Activity Progress Narrative:

5066-002-A-H MaconActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$18,043.40$18,043.40City of Macon

$0.00$0.00Macon, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$12,789.40     Program Funds Drawdown $18,043.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,900.00

NSP Only - LMMI Macon, City of

Total Projected Budget from All Sources

Match Contributed

$15,900.00

$0.00

$0.00

$0.00

$15,900.00

$4,840.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-002-A-I Macon

$250.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$4,840.78

Total Funds Expended

Responsible Organization:

$4,840.78

Disposition Under Way

Activity Description:

Disposition of foreclosed upon property to LMMI eligible households

Location Description:

Activity Progress Narrative:

5066-002-A-I MaconActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$4,840.78$4,840.78Macon, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$250.00     Program Funds Drawdown $4,840.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,675,819.68

NSP Only - LH - 25% Set-Aside Macon, City of

Total Projected Budget from All Sources

Match Contributed

$1,675,819.68

$0.00

$0.00

$0.00

$1,675,819.68

$1,675,819.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-004-D-H Macon

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,675,819.68

Total Funds Expended

Responsible Organization:

$1,157,504.42

Clearance and Demolition Under Way

Activity Description:

Clearance of blighted properties for redevelopment of LH25 eligible housing

Location Description:

Activity Progress Narrative:

5066-004-D-H MaconActivity Title:

Project Number:

02-Clearance

Project Title:

Clearance

$1,675,819.68$1,157,504.42Macon, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Housing Units 0

0/200# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,675,819.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,330.96

NSP Only - LMMI Macon, City of

Total Projected Budget from All Sources

Match Contributed

$84,330.96

$0.00

$0.00

$0.00

$84,330.96

$84,330.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-004-D-I Macon

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$84,330.96

Total Funds Expended

Responsible Organization:

$84,330.96

Clearance and Demolition Under Way

Activity Description:

Clearance of blighted properties for redevelopment of LMMI eligible housing units

Location Description:

Activity Progress Narrative:

5066-004-D-I MaconActivity Title:

Project Number:

02-Clearance

Project Title:

Clearance

$84,330.96$84,330.96Macon, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

$0.00     Program Funds Drawdown $84,330.96
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,272,237.00

NSP Only - LH - 25% Set-Aside City of Macon

Total Projected Budget from All Sources

Match Contributed

$1,272,237.00

$0.00

$0.00

$0.00

$1,272,237.00

$897,446.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-012-E-H Macon

$62,381.74

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$937,886.96

Total Funds Expended

Responsible Organization:

$897,446.38

Construction of new housing Under Way

Activity Description:

Construction of new housing under redevelopment on NSP eligible property for occupany by LH25 eligible households

Location Description:

Activity Progress Narrative:

5066-012-E-H MaconActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$897,446.38$897,446.38City of Macon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/15# of Housing Units 0

8/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$62,381.74     Program Funds Drawdown $937,886.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 8/23 0/0 8/23# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00

0 0/15 0/0 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$594,870.71

NSP Only - LMMI City of Macon

Total Projected Budget from All Sources

Match Contributed

$594,870.71

$0.00

$0.00

$0.00

$594,870.71

$594,870.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-012-E-I Macon

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$594,870.71

Total Funds Expended

Responsible Organization:

$594,870.71

Construction of new housing Under Way

Activity Description:

Construction of new housing on NSP eligible property under redevelopment for occupancy by NSP eligible LMMI households

Location Description:

Activity Progress Narrative:

5066-012-E-I MaconActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$594,870.71$594,870.71City of Macon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $594,870.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,411.77

NSP Only - LH - 25% Set-Aside City of Macon

Total Projected Budget from All Sources

Match Contributed

$154,411.77

$154,411.77

$0.00

$0.00

$154,411.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-013-A-H Macon

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/05/2014

$154,411.77

To Date

04/15/2009

Direct ( HouseHold )

$3,650.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homeownership Assistance to LH25 eligible household for purchase of NSP eligible homes.

Location Description:

Macon, Georgia

Activity Progress Narrative:

5066-013-A-H MaconActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,650.00

201

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$585,985.30

NSP Only - LMMI Macon, City of

Total Projected Budget from All Sources

Match Contributed

$585,985.30

$463,235.30

$0.00

$0.00

$585,985.30

$122,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-013-A-I Macon

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.30

To Date

04/01/2009

Direct ( HouseHold )

$119,100.00

Total Funds Expended

Responsible Organization:

$53,650.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI households for NSP eligible units.

Location Description:

Activity Progress Narrative:

5066-013-A-I MaconActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$122,750.00$53,650.00Macon, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $119,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 6/4 6/6# of Households 0 0 100.00

0 0/0 6/4 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,345,252.30

NSP Only - LMMI City of Macon

Total Projected Budget from All Sources

Match Contributed

$1,345,252.30

$1,235,294.12

$33,695.81

$0.00

$1,345,252.30

$109,958.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-14A-B-I Macon

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$1,235,294.12

To Date

04/01/2009

Direct ( HouseHold )

$109,958.18

Total Funds Expended

Responsible Organization:

$109,958.18

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of NSP eligible housing units for occupancy by LMMI households

Location Description:

Activity Progress Narrative:

5066-14A-B-I MaconActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$109,958.18$109,958.18City of Macon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$0.00     Program Funds Drawdown $109,958.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/1 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,798.42

N/A Macon, City of

Total Projected Budget from All Sources

Match Contributed

$147,798.42

$0.00

$0.00

$0.00

$147,798.42

$16,346.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-21A-X Macon

$42.90

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

04/01/2009

 (  )

$16,389.68

Total Funds Expended

Responsible Organization:

$16,346.78

Administration Under Way

Activity Description:

Administration of NSP by local government

Location Description:

Activity Progress Narrative:

5066-21A-X MaconActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$16,346.78$16,346.78Macon, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$42.90     Program Funds Drawdown $16,389.68
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

208

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,746,894.66

NSP Only - LH - 25% Set-Aside Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$1,746,894.66

$463,235.30

$0.00

$0.00

$1,476,089.66

$1,012,854.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-001-B-H Newnan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.30

To Date

10/28/2009

 (  )

$1,283,659.04

Total Funds Expended

Responsible Organization:

$958,446.99

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5067-001-B-H NewnanActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,012,854.04$958,446.99Newnan, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,283,659.04
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,652,061.70

NSP Only - LMMI Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$1,652,061.70

$1,389,705.89

$0.00

$0.00

$1,923,061.70

$533,355.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-001-B-I Newnan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,389,705.89

To Date

10/28/2009

 (  )

$262,550.81

Total Funds Expended

Responsible Organization:

$533,355.81

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI households

Location Description:

Activity Progress Narrative:

5067-001-B-I NewnanActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$533,355.81$533,355.81Newnan, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $262,550.81
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$837,445.99

NSP Only - LH - 25% Set-Aside Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$837,445.99

$426,451.16

$5,229.43

$5,587.58

$726,228.38

$311,989.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-14A-B-H Newnan

$32,061.65

$20,175.15

$5,587.58

Jul 1 thru Sep 30, 2012

Activitiy Category:

$19,470.19

$0.00

N/A

12/31/2010

$426,451.16

To Date

10/28/2009

Direct ( HouseHold )

$383,399.44

Total Funds Expended

Responsible Organization:

$311,989.08

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5067-14A-B-H NewnanActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$311,989.08$311,989.08Newnan, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/14# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

22/14# of Housing Units 0

$26,474.07     Program Funds Drawdown $363,929.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 22/31 0/0 22/31# of Households 0 0 100.00

0 17/17 0/0 17/17# Owner Households 0 0 100.00

0 5/14 0/0 5/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,460,602.89

NSP Only - LMMI Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$1,460,602.89

$1,252,669.32

$3,384.10

$0.00

$1,471,820.50

$133,460.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-14A-B-I Newnan

$0.00

$14,033.98

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$13,824.98

$0.00

N/A

12/31/2010

$1,252,669.32

To Date

10/28/2009

Direct ( HouseHold )

$49,709.72

Total Funds Expended

Responsible Organization:

$133,460.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5067-14A-B-I NewnanActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$133,460.65$133,460.65Newnan, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

3/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $35,884.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/6 3/6# of Households 0 0 100.00

0 0/0 2/5 2/5# Owner Households 0 0 100.00

0 0/0 1/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,111.08

N/A Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$138,111.08

$7,068.72

$0.00

$0.00

$138,111.08

$66,490.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-21A-X Newnan

$7,068.72

$3,018.90

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$3,018.90

$0.00

N/A

12/31/2010

$7,068.72

To Date

04/01/2009

 (  )

$66,490.47

Total Funds Expended

Responsible Organization:

$51,654.72

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5067-21A-X NewnanActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$66,490.47$51,654.72Newnan, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$7,068.72     Program Funds Drawdown $63,471.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$784,589.10

NSP Only - LH - 25% Set-Aside Newton County

Total Projected Budget from All Sources

Match Contributed

$784,589.10

$463,235.30

$0.00

$0.00

$792,589.10

$317,353.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-001-B-H Newton

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.30

To Date

04/01/2009

Direct ( HouseHold )

$299,733.88

Total Funds Expended

Responsible Organization:

$20,199.25

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5068-001-B-H NewtonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$317,353.80$20,199.25Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $299,733.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,391,108.67

NSP Only - LMMI Newton County

Total Projected Budget from All Sources

Match Contributed

$2,391,108.67

$1,393,431.93

$0.00

$3,726.13

$2,383,108.67

$953,403.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-001-B-I Newton

$3,726.13

$80,756.67

$3,726.13

Jul 1 thru Sep 30, 2012

Activitiy Category:

$72,756.67

$0.00

N/A

12/31/2010

$1,393,431.93

To Date

04/01/2009

Direct ( HouseHold )

$963,023.83

Total Funds Expended

Responsible Organization:

$546,328.19

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5068-001-B-I NewtonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$953,403.91$546,328.19Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Housing Units 0

0/18# of Singlefamily Units 0

$0.00     Program Funds Drawdown $890,267.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,918.81

NSP Only - LMMI Newton County

Total Projected Budget from All Sources

Match Contributed

$262,918.81

$0.00

$0.00

$0.00

$262,578.81

$199,978.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-003-E-I Newton

$0.00

$132,578.81

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$132,578.81

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Area (  )

$199,978.00

Total Funds Expended

Responsible Organization:

$199,978.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of public facility improvements on foreclosed upon property in support of redevelopment of neighborhood park.

Location Description:

Activity Progress Narrative:

5068-003-E-I NewtonActivity Title:

Project Number:

05-PubFacil

Project Title:

Public Facilities

$199,978.00$199,978.00Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $67,399.19
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$573,694.84

NSP Only - LH - 25% Set-Aside Newton County

Total Projected Budget from All Sources

Match Contributed

$573,694.84

$418,330.77

$0.00

$6,566.06

$608,386.40

$153,809.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-14A-B-H Newton

$6,566.06

$59,033.13

$6,566.06

Jul 1 thru Sep 30, 2012

Activitiy Category:

$15,847.29

$0.00

N/A

12/31/2010

$418,330.77

To Date

04/01/2009

Direct ( HouseHold )

$49,048.90

Total Funds Expended

Responsible Organization:

$153,809.95

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5068-14A-B-H NewtonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$153,809.95$153,809.95Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $33,201.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 2/6 0/0 2/6# of Households 0 0 100.00

0 2/6 0/0 2/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,430,567.64

NSP Only - LMMI Newton County

Total Projected Budget from All Sources

Match Contributed

$1,430,567.64

$1,243,811.02

$0.00

$8,516.90

$1,388,155.08

$118,469.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-14A-B-I Newton

$8,516.90

$81,813.10

$8,516.90

Jul 1 thru Sep 30, 2012

Activitiy Category:

$47,001.54

$0.00

N/A

12/31/2011

$1,243,811.02

To Date

04/01/2009

Direct ( HouseHold )

$161,308.74

Total Funds Expended

Responsible Organization:

$118,469.15

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5068-14A-B-I NewtonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$118,469.15$118,469.15Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/34# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/34# of Housing Units 0

4/34# of Singlefamily Units 0

$0.00     Program Funds Drawdown $114,307.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/18 4/34# of Households 0 0 100.00

0 0/0 4/18 4/34# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,136.50

N/A Newton County

Total Projected Budget from All Sources

Match Contributed

$118,136.50

$0.00

$0.00

$0.00

$100,000.00

$85,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-21A-X Newton

$0.00

$17,500.01

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$17,500.01

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$85,000.00

Total Funds Expended

Responsible Organization:

$39,166.69

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5068-21A-X NewtonActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$85,000.00$39,166.69Newton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $67,499.99
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,498,646.30

NSP Only - LH - 25% Set-Aside Rockdale County

Total Projected Budget from All Sources

Match Contributed

$1,498,646.30

$463,235.30

$0.00

$0.00

$1,639,129.08

$957,386.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-001-B-H Rockdale

$0.00

$338,017.16

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$329,591.23

$0.00

N/A

12/31/2010

$463,235.30

To Date

04/01/2009

Direct ( HouseHold )

$397,603.90

Total Funds Expended

Responsible Organization:

$529,263.40

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehabilitation (if needed) and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5069-001-B-H RockdaleActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$957,386.22$529,263.40Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Properties 0

0/0# of Parcels acquired by 0

0/21# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $68,012.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/21# of Housing Units 0

0/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/21 0/0 0/21# of Households 0 0 0

0 0/21 0/0 0/21# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,146,823.96

NSP Only - LMMI Rockdale County

Total Projected Budget from All Sources

Match Contributed

$3,146,823.96

$1,389,705.89

$0.00

$0.00

$3,006,341.18

$1,428,775.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-001-B-I Rockdale

$0.00

$507,118.07

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$296,541.96

$0.00

N/A

12/31/2010

$1,389,705.89

To Date

04/01/2009

Direct ( HouseHold )

$1,769,555.39

Total Funds Expended

Responsible Organization:

$714,399.73

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehabilitation (if needed) and resale to LMMI households.

Location Description:

Activity Progress Narrative:

5069-001-B-I RockdaleActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,428,775.11$714,399.73Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/65# of Properties 0

0/65# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/65# of Housing Units 0

$0.00     Program Funds Drawdown $1,473,013.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/65# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/50 0/65# of Households 0 0 0

0 0/0 0/50 0/65# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,316.77

NSP Only - LH - 25% Set-Aside Rockdale County

Total Projected Budget from All Sources

Match Contributed

$299,316.77

$154,411.77

$0.00

$0.00

$299,411.77

$194.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-013-A-H Rockdale

$0.00

$99.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$99.00

$0.00

N/A

12/31/2010

$154,411.77

To Date

04/01/2009

Direct ( HouseHold )

$99.00

Total Funds Expended

Responsible Organization:

$194.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer Assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5069-013-A-H RockdaleActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$194.00$194.00Rockdale County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$593,830.30

NSP Only - LMMI Rockdale County

Total Projected Budget from All Sources

Match Contributed

$593,830.30

$463,235.30

$0.00

$0.00

$593,735.30

$693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-013-A-I Rockdale

$0.00

$788.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$693.00

$0.00

N/A

12/31/2010

$463,235.30

To Date

04/01/2009

Direct ( HouseHold )

$693.00

Total Funds Expended

Responsible Organization:

$693.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI households for the purchase of NSP eligible housing units.

Location Description:

Activity Progress Narrative:

5069-013-A-I RockdaleActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$693.00$693.00Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/65# of Housing Units 0

0/65# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/50 0/65# of Households 0 0 0

0 0/0 0/50 0/65# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$978,797.22

NSP Only - LH - 25% Set-Aside Rockdale County

Total Projected Budget from All Sources

Match Contributed

$978,797.22

$411,764.71

$0.00

$0.00

$861,864.71

$361,838.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-14A-B-H Rockdale

$0.00

$153,323.20

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$63,670.90

$0.00

N/A

12/31/2010

$411,764.71

To Date

04/01/2009

Direct ( HouseHold )

$63,670.90

Total Funds Expended

Responsible Organization:

$361,838.64

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Perform rehabilitation of foreclosed upon housing units in order to resell the units to LH25 eligible households

Location Description:

Activity Progress Narrative:

5069-14A-B-H RockdaleActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$361,838.64$361,838.64Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/21# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/21# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/21 0/0 2/21# of Households 0 0 100.00

0 2/21 0/0 2/21# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,384,516.64

NSP Only - LMMI Rockdale County

Total Projected Budget from All Sources

Match Contributed

$2,384,516.64

$1,235,294.12

$0.00

$0.00

$2,258,637.67

$826,934.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-14A-B-I Rockdale

$0.00

$832,474.95

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$628,216.25

$0.00

N/A

12/31/2010

$1,235,294.12

To Date

04/01/2009

Direct ( HouseHold )

$850,418.52

Total Funds Expended

Responsible Organization:

$826,934.94

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

One LMMI property sold on 8/16/12

Activity Progress Narrative:

5069-14A-B-I RockdaleActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$826,934.94$826,934.94Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/65# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

24/65# of Housing Units 1

24/65# of Singlefamily Units 1

$0.00     Program Funds Drawdown $222,202.27
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Activity Locations
Address County State ZipCity Status / Accept

Georgia2973 Lighthouse Way 30013-Conyers Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 24/50 24/65# of Households 0 1 100.00

1 0/0 24/50 24/65# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,188.83

N/A Rockdale County

Total Projected Budget from All Sources

Match Contributed

$324,188.83

$0.00

$0.00

$0.00

$269,502.05

$250,904.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-21A-X Rockdale

$0.00

$165,567.89

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$165,567.89

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$250,904.71

Total Funds Expended

Responsible Organization:

$165,567.89

Administration Under Way

Activity Description:

Administration of NSP by grantee.

Location Description:

Activity Progress Narrative:

5069-21A-X RockdaleActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$250,904.71$165,567.89Rockdale County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $85,336.82
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

244

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,913.13

NSP Only - LH - 25% Set-Aside Whitfield County

Total Projected Budget from All Sources

Match Contributed

$63,913.13

$0.00

$0.00

$0.00

$63,913.13

$63,913.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5071-001-B-H Whitfield

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$63,913.13

Total Funds Expended

Responsible Organization:

$63,913.13

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon properties for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5071-001-B-H WhitfieldActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$63,913.13$63,913.13Whitfield County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $63,913.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,714.35

NSP Only - LMMI Whitfield County

Total Projected Budget from All Sources

Match Contributed

$150,714.35

$0.00

$0.00

$0.00

$150,714.35

$150,714.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5071-001-B-I Whitfield

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,714.35

Total Funds Expended

Responsible Organization:

$150,714.35

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI households.

Location Description:

Activity Progress Narrative:

5071-001-B-I WhitfieldActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$150,714.35$150,714.35Whitfield County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $150,714.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

248

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,771.92

NSP Only - LH - 25% Set-Aside Whitfield County

Total Projected Budget from All Sources

Match Contributed

$64,771.92

$0.00

$0.00

$0.00

$17,754.00

$17,514.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5071-14A-B-H Whitfield

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,920.00

Total Funds Expended

Responsible Organization:

$17,514.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of foreclosed upon units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5071-14A-B-H WhitfieldActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$17,514.00$17,514.00Whitfield County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,920.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,594.00

NSP Only - LMMI Whitfield County

Total Projected Budget from All Sources

Match Contributed

$15,594.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5071-14A-B-I Whitfield

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$15,594.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab od foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5071-14A-B-I WhitfieldActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $15,594.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/3 1/3# of Households 0 0 100.00

0 0/0 1/3 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,596.77

NSP Only - LH - 25% Set-Aside City of Albany

Total Projected Budget from All Sources

Match Contributed

$155,596.77

$154,411.77

$0.00

$0.00

$155,596.77

$1,131.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5072-013-A-H Albany

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$154,411.77

To Date

04/01/2009

Direct ( HouseHold )

$1,131.00

Total Funds Expended

Responsible Organization:

$1,131.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer Assistance for LH25 eligible households in order to purchase foreclosed upon housing units

Location Description:

Activity Progress Narrative:

5072-013-A-H AlbanyActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$1,131.00$1,131.00City of Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,131.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$464,235.30

NSP Only - LMMI Albany, City of

Total Projected Budget from All Sources

Match Contributed

$464,235.30

$463,235.30

$36,764.71

$0.00

$464,235.30

$520.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5072-013-A-I Albany

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$463,235.30

To Date

04/01/2009

Direct ( HouseHold )

$286.00

Total Funds Expended

Responsible Organization:

$286.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provision of homebuyer counselling for LMMI eligible households.

Location Description:

Activity Progress Narrative:

5072-013-A-I AlbanyActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$520.50$286.00Albany, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $286.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$950,057.80

NSP Only - LH - 25% Set-Aside City of Albany

Total Projected Budget from All Sources

Match Contributed

$950,057.80

$459,681.23

$158,301.81

$15,506.58

$948,516.85

$451,561.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5072-14A-B-H Albany

$47,916.52

$154,110.14

$46,231.52

Jul 1 thru Sep 30, 2012

Activitiy Category:

$154,110.14

$0.00

N/A

12/31/2010

$459,681.23

To Date

04/09/2009

Direct ( HouseHold )

$550,633.02

Total Funds Expended

Responsible Organization:

$385,579.99

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rahbilitation of foreclosed upon units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5072-14A-B-H AlbanyActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$451,561.33$385,579.99City of Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/12# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/12# of Housing Units 0

$1,685.00     Program Funds Drawdown $396,522.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/12 0/0 10/12# of Households 0 0 100.00

0 10/12 0/0 10/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,702,717.25

NSP Only - LMMI Albany, City of

Total Projected Budget from All Sources

Match Contributed

$1,702,717.25

$1,237,953.19

$180,032.30

$0.00

$1,702,717.25

$509,785.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5072-14A-B-I Albany

$33,384.01

$72,550.03

$25,026.21

Jul 1 thru Sep 30, 2012

Activitiy Category:

$72,550.03

$0.00

N/A

12/31/2010

$1,237,953.19

To Date

04/01/2009

Direct ( HouseHold )

$410,948.10

Total Funds Expended

Responsible Organization:

$478,654.62

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LMMI households

Location Description:

prior period corrections. -JE
 

Activity Progress Narrative:

5072-14A-B-I AlbanyActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$509,785.29$478,654.62Albany, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 0

6/8# of Singlefamily Units 0

$8,357.80     Program Funds Drawdown $338,398.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-8 0/0 6/8 6/8# of Households 0 -8 100.00

-8 0/0 6/8 6/8# Owner Households 0 -8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,023.30

N/A Albany, City of

Total Projected Budget from All Sources

Match Contributed

$65,023.30

$4,423.32

$0.00

$0.00

$65,023.30

$55,857.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5072-21A-X Albany

$4,423.32

$12,527.98

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$12,527.98

$0.00

N/A

12/31/2010

$4,423.32

To Date

04/01/2009

 (  )

$55,857.43

Total Funds Expended

Responsible Organization:

$47,783.71

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5072-21A-X AlbanyActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$55,857.43$47,783.71Albany, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,423.32     Program Funds Drawdown $43,329.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,960.00

NSP Only - LH - 25% Set-Aside Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$3,960.00

($90.00)

$0.00

$0.00

$3,960.00

$3,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-005-A-H GHFA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($90.00)

To Date

10/28/2009

Direct ( HouseHold )

$3,960.00

Total Funds Expended

Responsible Organization:

$1,710.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provision of Homebuyer Counselling for LH25 eligible households

Location Description:

Activity Progress Narrative:

5073-005-A-H GHFAActivity Title:

Project Number:

06-HousCouns

Project Title:

Housing Counseling

$3,960.00$1,710.00Georgia Housing Finance Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/45 0/0 0/45# of Households 0 0 0

$0.00     Program Funds Drawdown $3,960.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/45 0/0 0/45# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,070.00

NSP Only - LMMI Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$29,070.00

$0.00

$0.00

$0.00

$29,070.00

$29,070.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-005-A-I GHFA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$29,070.00

Total Funds Expended

Responsible Organization:

$8,280.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provision of Homebuyer Counselling for LMMI eligible households

Location Description:

Activity Progress Narrative:

5073-005-A-I GHFAActivity Title:

Project Number:

06-HousCouns

Project Title:

Housing Counseling

$29,070.00$8,280.00Georgia Housing Finance Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/183 0/323# of Households 0 0 0

$0.00     Program Funds Drawdown $29,070.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/183 0/323# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,225,000.00

NSP Only - LH - 25% Set-Aside Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$4,225,000.00

$0.00

$0.00

$0.00

$4,225,000.00

$4,224,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-012-E-H-GHFA

$376,840.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$4,225,000.00

Total Funds Expended

Responsible Organization:

$4,224,999.00

Construction of new housing Under Way

Activity Description:

Redevelopment of foreclosed upon property for LIHTC program

Location Description:

Activity Progress Narrative:

5073-012-E-H-GHFAActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$4,224,999.00$4,224,999.00Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/390# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/390 0/0 0/390# of Households 0 0 0

$376,840.00     Program Funds Drawdown $4,225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,135,933.72

NSP Only - LMMI Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$6,135,933.72

($310,715.28)

$0.00

$0.00

$6,135,933.72

$5,637,605.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-012-E-I-GHFA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($310,715.28)

To Date

04/01/2009

Direct ( HouseHold )

$5,637,605.75

Total Funds Expended

Responsible Organization:

$5,637,605.75

Construction of new housing Under Way

Activity Description:

Redevelop blighted property for use as permanent supportive housing units.

Location Description:

Redevelop blighted property for use as permanent supportive housing units (First Neighbor, LLC).
LIHTC Projects re-develop 3 blighted properties (Colombia-Edgewood, Savannah Gardens/Mercy Housing) 

Activity Progress Narrative:

5073-012-E-I-GHFAActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$5,637,605.75$5,637,605.75Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/18# of Housing Units 0

18/18# of Multifamily Units 18

$0.00     Program Funds Drawdown $5,637,605.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 14/18 18/18# of Households 0 0 77.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$923,800.00

NSP Only - LH - 25% Set-Aside Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$923,800.00

($9,211.49)

$3,225,774.00

$0.00

$923,800.00

$923,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-013-A-H GHFA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($9,211.49)

To Date

04/09/2009

Direct ( HouseHold )

$923,800.00

Total Funds Expended

Responsible Organization:

$372,500.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance for the purchase of foreclosed upon housing units by LH25 eligible households

Location Description:

Activity Progress Narrative:

5073-013-A-H GHFAActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$923,800.00$372,500.00Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

65/62# of Housing Units 0

65/62# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $923,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 65/62 0/0 65/62# of Households 0 0 100.00

0 65/62 0/0 65/62# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,734,800.00

NSP Only - LMMI Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$6,734,800.00

$0.00

$43,861,248.00

$0.00

$6,734,800.00

$6,734,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-013-A-I GHFA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$6,734,800.00

Total Funds Expended

Responsible Organization:

$1,966,800.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer Assistance to LMMI eligible households for purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5073-013-A-I GHFAActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$6,734,800.00$1,966,800.00Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

456/481# of Housing Units 0

456/481# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $6,734,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 358/300 456/481# of Households 0 0 78.51

0 0/0 358/300 456/481# Owner Households 0 0 78.51
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,259,252.83

NSP Only - LH - 25% Set-Aside Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$2,259,252.83

$634,542.45

$0.00

$0.00

$2,259,252.83

$1,606,390.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-14A-B-H GHFA

$91,734.51

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$634,542.45

To Date

04/01/2009

Direct ( HouseHold )

$1,698,124.72

Total Funds Expended

Responsible Organization:

$974,783.73

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon Permanent Supportive housing units for NSP eligible LH25 occupants.

Location Description:

Activity Progress Narrative:

5073-14A-B-H GHFAActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$1,606,390.21$974,783.73Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Multifamily Units 0

$91,734.51     Program Funds Drawdown $1,698,124.72

275

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0

0 0/15 0/0 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$338,336.94

NSP Only - LMMI Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$338,336.94

($480,527.06)

$187,219.00

$0.00

$338,336.94

$338,336.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-14B-B-I GHFA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($480,527.06)

To Date

04/01/2009

Direct ( HouseHold )

$322,718.94

Total Funds Expended

Responsible Organization:

$52,625.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Reahbilitation of Permanent Supportive Housing Apartment units.

Location Description:

Activity Progress Narrative:

5073-14B-B-I GHFAActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$338,336.94$52,625.74Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

$0.00     Program Funds Drawdown $322,718.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,356,444.22

N/A Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$1,356,444.22

$0.00

$0.00

$0.00

$1,356,444.22

$1,337,641.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-21A-X GHFA

$0.00

$19,612.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$19,612.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$1,337,641.32

Total Funds Expended

Responsible Organization:

$1,015,919.18

Administration Under Way

Activity Description:

Administration of NSP gy grantee

Location Description:

Activity Progress Narrative:

5073-21A-X GHFAActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$1,337,641.32$1,015,919.18Georgia Housing Finance Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,318,029.32
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,495,691.88

N/A State of Georgia

Total Projected Budget from All Sources

Match Contributed

$3,495,691.88

$0.00

$0.00

$0.00

$3,495,691.88

$966,409.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

9999-21A-X GEORGIA

$40,766.15

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$966,409.44

Total Funds Expended

Responsible Organization:

$711,355.04

Administration Under Way

Activity Description:

State administration of NSP

Location Description:

Activity Progress Narrative:

9999-21A-X GEORGIAActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$966,409.44$711,355.04State of Georgia

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$40,766.15     Program Funds Drawdown $966,409.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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