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Grant Number:
B-08-DN-13-0001

Grantee Name:
State of Georgia

Grant Amount:
$77,085,125.00

Estimated PI/RL Funds:
$118,000,000.00

Obligation Date: Award Date:

03/05/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$195,085,125.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The purpose of the NSP funds is to address the negative ramifications of the housing foreclosure crisis that occurred over the past five years
due to subprime mortgage lending which, nationally, resulted in significant numbers of homeowners entering into foreclosure and entire
neighborhoods becoming vacant and abandoned. In 2007 Georgia ranked seventh in the nation in the percent of households facing
foreclosure (1.566% of households). Additionally, Georgia ranks 9th in the nation for conventional loans made by sub-prime lenders and 8th in
the percent of owner-occupied home purchase loans made to low-income borrowers. For the first quarter of 2008 Georgia was among the 10
states with mortgage delinquency rates categorized as &ldquoSeriously Delinquent&rdquo with 4.04% - 5.34% of mortgages statewide in this
category. In the Southeast, Georgia&rsquos rate of 1.3 per 1000 housing units held by lenders and classified as &ldquoReal Estate
Owned&rdquo (REO) is second only to Florida. Typically these REO properties represent vacant homes that over months of vacancy can
contribute to neighborhood decline, blight and diminished values for entire neighborhoods.

Distribution and and Uses of Funds:

Note: The comprehensive NSP Action Plan Propsed Substantial Amendment has been submitted to HUD and is also avalable at the Georgia
Department of Community Affairs website at http://www.dca.ga.gov/communities/CDBG/programs/nsp.asp. This Substantial Amendment
includes the details on the methodology of determination of areas of greatest need, proposed distribution methods and use of funds, required
definitions and descriptions, low-income targeting description, acquisition and relocation description, public commentary, and individual NSP
activity information. Georgia has significant needs and housing problems due to the subprime lending crisis. Further, the level of foreclosures
resulting from these problematic mortgages has placed an increased burden on the economy and affected families. Housing agencies and
programs are also strained as they seek to assist families and individuals caught in this national tragedy. The Georgia Department of
Community Affairs (DCA) will use the NSP funds for the purposes intended &ndash to promote neighborhood stabilization where subprime
lending, foreclosure and housing vacancies and, in turn, abandoned and blighted properties have negatively affected the housing market.
Accordingly, DCA will give priority to those applicants that can effectively target NSP resources to neighborhood stabilization projects that will
address these problems in areas with the greatest needs. The State defined such geographic areas using the best data available to support its
definition of greatest need areas.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Active

QPR Contact:Grant Status:
Sally Green Adams
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$1,442,931.45

N/A

$63,931,141.35

$61,676,540.62

$3,247,435.41

$318,545.32

Total Obligated

$15,811,020.99

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$159,770,285.96

$1,239,003.81 $19,595,978.16

Match Contributed

     Program Funds Drawdown

To Date

$84,304,912.25

$158,568,660.27

$159,770,285.96

Overall

Program Income Received

$18,436,344.92

$1,429,410.05

Throughout the quarter the State's 21 NSP1 sub-grantees continued to implement their local programs.  Because
the 100% expenditure goal had been met, DCA staff encouraged all sup-grantees who also received NSP3 funds to
focus their efforts on meeting the NSP3 50% expenditure deadline. By the 3-10-13 100% expenditure deadline, the
State of Georgia had spent $84,596,771.55 of its original grant award of $77,085,125.00, or 109%.  That included
$64,369,476.00 in Program Funds and $20,227,295.55 in Program Income.  Those funds impacted 1,500 units,
which included primarily single-family homes and multi-family properties containing 50 units or less.  In addition,
NSP1 funds are being used to renovate and/or construct several large multi-family communities through
partnerships with the Georgia Housing Financing Authority, the City of Macon, Cobb County, and other partners.  As
the program progresses, DCA staff will continue to provide training and technical assistance to sub-grantees. 
Extensive desk-top monitoring is conducted through the draw review process, and staff also conducts onsite
monitoring of program records and files to ensure regulatory compliance.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,783,436.88

$0.00

To Date

Limit on Public Services

$61,676,540.62

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,783,436.88

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$11,562,768.75

Required

$7,708,512.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $19,271,281.25 $47,686,749.11

Overall Benefit Percentage (Actual)

Public Comment:

$1,761,476.77 $79,742,162.34Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

01-Acq/Disp, Acquisition / Disposition $3,739.27 $97,414,138.15 $29,863,032.81

02-Clearance, Clearance $9,460.00 $3,414,525.44 $2,219,829.50

03-Rehab, Rehabilitation $56,697.48 $45,429,644.97 $7,180,665.89

04-Const, New Construction $153,470.00 $13,279,148.58 $12,472,289.42

05-PubFacil, Public Facilities $0.00 $262,918.81 $67,399.19

06-HousCouns, Housing Counseling $0.00 $33,030.00 $33,030.00

08-Finance, Financing Mechanisms $4,000.00 $23,409,152.85 $8,469,316.03

09-Admin, Administration $91,178.57 $9,206,661.58 $3,625,578.51
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,735,666.73

NSP Only - LH - 25% Set-Aside Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$1,735,666.73

$0.00

$0.00

$0.00

$1,638,694.13

$1,252,018.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-001-B-H Carrollton

$0.00

$268,946.68

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$147,154.23

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$967,490.40

Total Funds Expended

Responsible Organization:

$141,995.11

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5050-001-B-H CarrolltonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,252,018.85$141,995.11Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Properties 0

0/29# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $820,336.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

0/29# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/29 0/0 0/29# of Households 0 0 0

0 0/28 0/0 0/28# Owner Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,854,278.87

NSP Only - LMMI Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$3,854,278.87

$0.00

$736,293.00

$0.00

$3,712,527.43

$2,314,181.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-001-B-I Carrollton

$0.00

$1,074,468.78

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$748,719.43

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,172,429.98

Total Funds Expended

Responsible Organization:

$96,728.93

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units fo rehab and resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5050-001-B-I CarrolltonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$2,314,181.42$96,728.93Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Properties 0

0/36# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

$0.00     Program Funds Drawdown $1,423,710.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/36# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,003.75

NSP Only - LH - 25% Set-Aside Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$268,003.75

$0.00

$0.00

$0.00

$250,203.75

$88,955.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-013-A-H Carrollton

$0.00

$44,455.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$44,455.00

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$71,155.00

Total Funds Expended

Responsible Organization:

$19,800.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance for the purchase of foreclosed upon housing units to LH25 eligible households

Location Description:

Activity Progress Narrative:

5050-013-A-H CarrolltonActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$88,955.00$19,800.00Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

0/31# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $26,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/31 0/0 0/31# of Households 0 0 0

0 0/31 0/0 0/31# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$758,067.68

NSP Only - LMMI Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$758,067.68

$0.00

$242,539.00

$0.00

$707,067.68

$263,928.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-013-A-I Carrollton

$0.00

$151,647.45

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$151,647.45

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$212,928.00

Total Funds Expended

Responsible Organization:

$49,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance for foreclosed upon housing units to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5050-013-A-I CarrolltonActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$263,928.00$49,000.00Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

0/29# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $61,280.55

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/18 0/29# of Households 0 0 0

0 0/0 0/18 0/29# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$657,843.13

NSP Only - LH - 25% Set-Aside Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$657,843.13

$0.00

$201,928.00

$0.00

$677,086.76

$216,148.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-14A-B-H Carrollton

$0.00

$134,776.57

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$3,469.37

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$77,552.20

Total Funds Expended

Responsible Organization:

($79,023.56)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Provide rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5050-14A-B-H CarrolltonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$216,148.64($79,023.56)Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/40# of Properties 2

5/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

14/40# of Housing Units 2

$0.00     Program Funds Drawdown $74,082.83
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Activity Locations
Address County State ZipCity Status / Accept

Georgia281 Northwinds Blvd Apt B1 30117-2289Carrollton Match / Y

Georgia209 Harmon Ave 30117-3933Carrollton Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/40# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/40 0/0 14/40# of Households 2 2 100.00

0 14/39 0/0 14/39# Owner Households 2 2 100.00

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,861,417.46

NSP Only - LMMI Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$1,861,417.46

$0.00

$736,975.00

$0.00

$1,794,185.60

$589,255.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-14A-B-I Carrollton

$0.00

$347,613.59

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$275,388.65

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$476,331.82

Total Funds Expended

Responsible Organization:

$127,011.79

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI Households

Location Description:

Activity Progress Narrative:

5050-14A-B-I CarrolltonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$589,255.75$127,011.79Carrollton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/40# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

30/40# of Housing Units 4

30/40# of Singlefamily Units 4

$0.00     Program Funds Drawdown $200,943.17

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / Y

Georgia119 Crestline Way 30117-2015Carrollton Match / Y

Georgia407 Northlake Dr Unit F6 30117-1853Carrollton Match / Y

Georgia105 Rainer Ct 30117-5432Carrollton Match / Y

Georgia407 Northlake Dr Unit F1 30117-1853Carrollton Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 29/30 30/40# of Households 0 4 96.67

3 0/0 29/29 30/39# Owner Households 0 4 96.67

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,532.51

N/A Carrollton, City of

Total Projected Budget from All Sources

Match Contributed

$256,532.51

$0.00

$0.00

$0.00

$237,072.64

$240,420.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5050-21A-X Carrollton

$0.00

$127,129.24

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$127,129.24

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$220,960.89

Total Funds Expended

Responsible Organization:

$19,459.87

Administration Under Way

Activity Description:

Administration of NSP grant by local government

Location Description:

Activity Progress Narrative:

5050-21A-X CarrolltonActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$240,420.76$19,459.87Carrollton, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $93,831.65
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,001,197.54

NSP Only - LH - 25% Set-Aside Fulton County

Total Projected Budget from All Sources

Match Contributed

$1,001,197.54

$0.00

$0.00

$0.00

$1,001,197.54

$564,386.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-001-B-H Fulton

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/13/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$564,386.64

Total Funds Expended

Responsible Organization:

$76,424.39

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5051-001-B-H FultonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$564,386.64$76,424.39Fulton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$0.00     Program Funds Drawdown $564,386.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,292,476.29

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$2,292,476.29

$0.00

$0.00

$0.00

$2,232,282.78

$535,199.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-001-B-I Fulton

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$475,005.96

Total Funds Expended

Responsible Organization:

($16,230.88)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon properties for rehab and resale to LMMI eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5051-001-B-I FultonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$535,199.47($16,230.88)Fulton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$0.00     Program Funds Drawdown $475,005.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,411.76

NSP Only - LH - 25% Set-Aside Fulton County

Total Projected Budget from All Sources

Match Contributed

$183,411.76

$4,000.00

$0.00

$4,000.00

$183,411.76

$29,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-013-A-H Fulton

$4,000.00

$4,000.00

$4,000.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$4,000.00

$0.00

N/A

12/31/2010

$4,000.00

To Date

04/01/2009

Direct ( HouseHold )

$29,000.00

Total Funds Expended

Responsible Organization:

$11,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LH25 eligible households to purchase foreclosed upon housing units.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5051-013-A-H FultonActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$29,000.00$11,000.00Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $25,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,235.29

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$493,235.29

$2,000.00

$0.00

$2,000.00

$493,235.29

$9,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-013-A-I Fulton

$2,000.00

$2,000.00

$2,000.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$2,000.00

$0.00

N/A

12/31/2010

$2,000.00

To Date

04/01/2009

Direct ( HouseHold )

$9,000.00

Total Funds Expended

Responsible Organization:

($5,000.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI eligible households to purchase foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5051-013-A-I FultonActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$9,000.00($5,000.00)Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,521.08

NSP Only - LH - 25% Set-Aside Fulton County

Total Projected Budget from All Sources

Match Contributed

$595,521.08

$8,000.00

$0.00

$8,000.00

$592,229.80

$183,095.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-14A-B-H Fulton

$8,000.00

$45,285.84

$8,000.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$45,285.84

$0.00

N/A

12/31/2010

$8,000.00

To Date

04/01/2009

Direct ( HouseHold )

$179,804.21

Total Funds Expended

Responsible Organization:

$38,196.09

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5051-14A-B-H FultonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$38,196.09$38,196.09Carrollton, City of

$144,899.40$0.00Fulton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $134,518.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/2# of Housing Units 0

6/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 6/2# of Households 0 0 33.33

0 2/2 0/0 6/2# Owner Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,354,467.79

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$1,354,467.79

$11,789.88

$0.00

$11,789.88

$1,347,196.79

$39,238.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-14A-B-I Fulton

$11,789.88

$11,789.88

$11,789.88

Oct 1 thru Dec 31, 2012

Activitiy Category:

$11,789.88

$0.00

N/A

12/31/2010

$11,789.88

To Date

04/01/2009

Direct ( HouseHold )

$31,967.91

Total Funds Expended

Responsible Organization:

($7,843.93)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5051-14A-B-I FultonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$39,238.91($7,843.93)Fulton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $20,178.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/4 2/4# of Households 0 0 100.00

0 0/0 2/4 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,068.09

N/A Fulton County

Total Projected Budget from All Sources

Match Contributed

$167,068.09

$25,782.19

$0.00

$25,782.19

$163,254.55

$93,887.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5051-21A-X Fulton

$25,782.19

$25,782.19

$25,782.19

Oct 1 thru Dec 31, 2012

Activitiy Category:

$25,782.19

$0.00

N/A

12/31/2010

$25,782.19

To Date

04/01/2009

 (  )

$76,462.95

Total Funds Expended

Responsible Organization:

$43,206.55

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5051-21A-X FultonActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$93,887.31$43,206.55Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $50,680.76

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,241,096.10

NSP Only - LH - 25% Set-Aside Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$2,241,096.10

$0.00

$0.00

$0.00

$2,241,096.10

$2,241,096.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-001-B-H NW GA RC

$0.00

$60,599.63

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$60,599.63

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,814,207.42

Total Funds Expended

Responsible Organization:

$642,868.58

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5052-001-B-H NW GA RCActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$2,241,096.10$642,868.58Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Properties 0

0/29# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

$0.00     Program Funds Drawdown $1,753,607.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/29# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,095,256.15

NSP Only - LMMI Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$5,095,256.15

$0.00

$0.00

$0.00

$5,095,256.15

$3,037,681.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-001-B-I NW GA RC

$0.00

$48,255.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$48,255.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$3,464,570.37

Total Funds Expended

Responsible Organization:

($657,868.58)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5052-001-B-I NW GA RCActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$3,037,681.69($657,868.58)Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Properties 0

0/48# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Housing Units 0

$0.00     Program Funds Drawdown $3,416,315.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/48# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,492.77

NSP Only - LH - 25% Set-Aside Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$325,492.77

$0.00

$0.00

$0.00

$325,492.77

$150,694.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-013-A-H NW GA RC

$0.00

$121,200.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$121,200.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,694.01

Total Funds Expended

Responsible Organization:

$11,200.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5052-013-A-H NW GA RCActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$150,694.01$11,200.00Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/36# of Housing Units 0

9/36# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $29,494.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 9/36 0/0 9/36# of Households 0 0 100.00

0 9/36 0/0 9/36# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$651,157.36

NSP Only - LMMI Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$651,157.36

$0.00

$0.00

$0.00

$651,157.36

$173,922.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-013-A-I NW GA RC

$0.00

$170,700.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$132,700.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$173,922.07

Total Funds Expended

Responsible Organization:

$3,800.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5052-013-A-I NW GA RCActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$173,922.07$3,800.00Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/48# of Housing Units 0

12/48# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $41,222.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 12/36 12/48# of Households 0 0 100.00

0 0/0 12/36 12/48# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$832,923.27

NSP Only - LH - 25% Set-Aside Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$832,923.27

$0.00

$339,724.00

$0.00

$832,923.27

$407,690.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-14A-B-H NW GA RC

$0.00

$296,434.32

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$220,780.05

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$434,514.06

Total Funds Expended

Responsible Organization:

$129,690.16

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon homes for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5052-14A-B-H NW GA RCActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$407,690.36$129,690.16Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/30# of Properties 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/30# of Housing Units 1

$0.00     Program Funds Drawdown $213,734.01
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Activity Locations
Address County State ZipCity Status / Accept

Georgia38 Charlotte Ct 30134-7301Douglasville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/30# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/30 0/0 6/30# of Households 1 1 100.00

0 6/30 0/0 6/30# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,146,415.54

NSP Only - LMMI Northwest Georgia Regional Commission

Total Projected Budget from All Sources

Match Contributed

$2,146,415.54

$0.00

$573,901.00

$0.00

$2,146,415.54

$795,701.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5052-14A-B-I NW GA RC

$0.00

$522,818.93

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$400,013.69

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$768,878.04

Total Funds Expended

Responsible Organization:

($114,072.16)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5052-14A-B-I NW GA RCActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$795,701.74($114,072.16)Northwest Georgia Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/48# of Properties 11

This Report Period Cumulative Actual Total / Expected

Total Total

19/48# of Housing Units 11

19/48# of Singlefamily Units 11

$0.00     Program Funds Drawdown $368,864.35
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Activity Locations
Address County State ZipCity Status / Accept

Georgia105 Remington Place Dr 30157-5401Dallas Match / Y

Georgia168 Silver Fox Trl 30157-8273Dallas Match / Y

Georgia43 Cherry Cv 30157-6604Dallas Match / Y

Georgia151 Safe Harbor Dr 30157-2351Dallas Match / Y

Georgia48 Abbington Way 30134-4474Douglasville Match / Y

Georgia335 Tanner Farm Dr 30153-6827Rockmart Match / Y

Georgia131 Walraven Way SE 30701-4361Calhoun Match / Y

Georgia17 Freedom Ct 30157-3873Dallas Match / Y

Georgia209 Safe Harbor Dr 30157-2353Dallas Match / Y

Georgia94 Safe Passage Ct 30157-2360Dallas Match / Y

Georgia35 Abbey Ln NW 30120-7739Cartersville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

10 0/0 18/36 19/48# of Households 0 11 94.74

10 0/0 18/36 19/48# Owner Households 0 11 94.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,370,059.33

NSP Only - LH - 25% Set-Aside Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$1,370,059.33

$0.00

$0.00

$0.00

$1,370,059.33

$828,433.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-001-B-H Atlanta

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$30,865.40

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$828,433.83

Total Funds Expended

Responsible Organization:

$15,255.70

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5054-001-B-H AtlantaActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$828,433.83$15,255.70Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Properties 0

0/32# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Housing Units 0

$0.00     Program Funds Drawdown $797,568.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/32# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,007,794.59

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$3,007,794.59

$2,000.00

$0.00

$2,000.00

$3,007,794.59

$1,527,428.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-001-B-I Atlanta

$4,018.27

$241,570.33

$2,000.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$55,896.94

$0.00

N/A

12/31/2011

$2,000.00

To Date

04/01/2009

Direct ( HouseHold )

$1,529,428.58

Total Funds Expended

Responsible Organization:

($13,237.43)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5054-001-B-I AtlantaActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,527,428.58($13,237.43)Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/43# of Properties 0

0/43# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/43# of Housing Units 0

$2,018.27     Program Funds Drawdown $1,473,531.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/43# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,450.00

NSP Only - LH - 25% Set-Aside Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$22,450.00

$0.00

$0.00

$0.00

$22,100.00

$9,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-002-B-H Atlanta

$0.00

$4,350.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$8,350.00

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$9,400.00

Total Funds Expended

Responsible Organization:

$350.00

Disposition Under Way

Activity Description:

Disposition of foreclosed upon properties to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5054-002-B-H AtlantaActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$9,750.00$350.00Atlanta, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,050.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,199.11

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$21,199.11

$0.00

$0.00

$0.00

$21,549.11

$14,125.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-002-B-I Atlanta

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$7,025.00

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,075.00

Total Funds Expended

Responsible Organization:

($350.00)

Disposition Under Way

Activity Description:

Disposition of foreclosed upon properties to LMMI eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5054-002-B-I AtlantaActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$14,125.00($350.00)Atlanta, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,050.00

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,650.00

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$162,650.00

$0.00

$1,645.00

$0.00

$162,650.00

$146,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-004-A-I Atlanta

$9,460.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$30,474.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$146,150.00

Total Funds Expended

Responsible Organization:

$9,460.00

Clearance and Demolition Under Way

Activity Description:

Clearance of blighted properties

Location Description:

Activity Progress Narrative:

5054-004-A-I AtlantaActivity Title:

Project Number:

02-Clearance

Project Title:

Clearance

$146,150.00$9,460.00Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

$9,460.00     Program Funds Drawdown $115,676.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$648,085.29

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$648,085.29

$2,000.00

$0.00

$2,000.00

$648,085.29

$152,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-013-A-I Atlanta

$6,000.00

$8,000.00

$2,000.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$10,000.00

$0.00

N/A

12/31/2011

$2,000.00

To Date

04/01/2009

Direct ( HouseHold )

$154,450.00

Total Funds Expended

Responsible Organization:

$4,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI eilgible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5054-013-A-I AtlantaActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$152,450.00$4,000.00Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 0

6/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$4,000.00     Program Funds Drawdown $144,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 6/6 6/8# of Households 0 0 100.00

0 0/0 6/6 6/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$782,903.51

NSP Only - LH - 25% Set-Aside Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$782,903.51

$68,011.18

$114,795.02

$43,821.50

$796,087.75

$88,044.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-14A-B-H Atlanta

$4,910.00

$63,384.56

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$25,380.57

$0.00

N/A

12/31/2011

$68,011.18

To Date

04/01/2009

Direct ( HouseHold )

$48,532.68

Total Funds Expended

Responsible Organization:

($8,274.24)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LH25 eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5054-14A-B-H AtlantaActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$88,044.56($8,274.24)Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Properties 3

2/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

10/7# of Housing Units 3

$4,910.00     Program Funds Drawdown $23,152.11
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1034 Washington St SW Apt 8 30315-1628Atlanta Match / Y

Georgia1034 Washington St SW Apt 9 30315-1628Atlanta Match / Y

Georgia1034 Washington St SW Apt 1 30315-1628Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/1# of Multifamily Units 3

7/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/10 0/0 10/10# of Households 3 3 100.00

0 3/6 0/0 3/6# Owner Households 0 0 100.00

0 7/4 0/0 7/4# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,266,205.06

NSP Only - LMMI Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$2,266,205.06

$118,163.67

$507,500.31

$142,353.35

$2,253,020.82

$541,299.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-14A-B-I Atlanta

$156,997.51

$366,461.78

$118,163.67

Oct 1 thru Dec 31, 2012

Activitiy Category:

$257,989.62

$0.00

N/A

12/31/2010

$118,163.67

To Date

04/01/2009

Direct ( HouseHold )

$492,226.18

Total Funds Expended

Responsible Organization:

$52,018.08

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale and rental to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5054-14A-B-I AtlantaActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$541,299.59$52,018.08Atlanta, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

12/23# of Housing Units 5

4/4# of Multifamily Units 4

$38,833.84     Program Funds Drawdown $234,236.56
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1307 Marcy St SE 30315-2723Atlanta Match / Y

Georgia1034 Washington St SW Apt 4 30315-1628Atlanta Match / Y

Georgia1034 Washington St SW Apt 6 30315-1628Atlanta Match / Y

Georgia1034 Washington St SW Apt 10 30315-1628Atlanta Match / Y

Georgia1034 Washington St SW Apt 5 30315-1628Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/19# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 0/0 12/14 12/23# of Households 0 5 100.00

1 0/0 8/10 8/19# Owner Households 0 1 100.00

4 0/0 4/4 4/4# Renter Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,551.32

N/A Atlanta, City of

Total Projected Budget from All Sources

Match Contributed

$279,551.32

$0.00

$0.00

$0.00

$279,551.32

$186,618.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5054-21A-X Atlanta

$39,485.62

$9,403.22

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$25,083.72

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$186,618.77

Total Funds Expended

Responsible Organization:

$39,485.62

Administration Under Way

Activity Description:

Administration of NSP award by grantee

Location Description:

Activity Progress Narrative:

5054-21A-X AtlantaActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$186,618.77$39,485.62Atlanta, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$39,485.62     Program Funds Drawdown $161,535.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298,938.00

NSP Only - LMMI Cobb County

Total Projected Budget from All Sources

Match Contributed

$298,938.00

$0.00

$0.00

$0.00

$298,938.00

$298,938.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5056-001-B-I Cobb

$0.00

$103,665.75

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$103,665.75

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$298,938.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5056-001-B-I CobbActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$0.00     Program Funds Drawdown $195,272.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$623,338.34

NSP Only - LH - 25% Set-Aside Covington, City of

Total Projected Budget from All Sources

Match Contributed

$623,338.34

$0.00

$6,000.00

$0.00

$602,895.91

$500,418.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5057-001-B-H Covington

$0.00

$16,905.42

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$16,905.42

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$476,653.35

Total Funds Expended

Responsible Organization:

$368,489.36

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon units for rehab and resale to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5057-001-B-H CovingtonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$500,418.35$368,489.36Covington, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $459,747.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,729,692.96

NSP Only - LMMI Covington, City of

Total Projected Budget from All Sources

Match Contributed

$1,729,692.96

$0.00

$18,200.00

$0.00

$1,729,692.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5057-001-B-I Covington

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($344,724.36)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon units for rehab/resale to LMMI eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5057-001-B-I CovingtonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$0.00($344,724.36)Covington, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,069.71

NSP Only - LH - 25% Set-Aside Covington, City of

Total Projected Budget from All Sources

Match Contributed

$459,069.71

$8,109.00

$0.00

$8,109.00

$459,069.71

$38,984.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5057-14A-B-H Covington

$12,535.14

$8,109.00

$8,109.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$8,109.00

$0.00

N/A

12/31/2010

$8,109.00

To Date

04/01/2009

Direct ( HouseHold )

$47,093.84

Total Funds Expended

Responsible Organization:

$343.41

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5057-14A-B-H CovingtonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$38,984.84$343.41Covington, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/1# of Properties 1

5/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/1# of Housing Units 1

$4,426.14     Program Funds Drawdown $38,984.84
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Activity Locations
Address County State ZipCity Status / Accept

Georgia6339 Avery St SW 30014-7213Covington Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/1 0/0 12/1# of Households 1 1 100.00

0 12/1 0/0 12/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,502,358.14

NSP Only - LH - 25% Set-Aside Douglas County

Total Projected Budget from All Sources

Match Contributed

$1,502,358.14

$0.00

$0.00

$0.00

$1,502,358.14

$822,853.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-001-B-H Douglas

$0.00

$281,836.05

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$281,836.05

$0.00

N/A

03/04/2013

$0.00

To Date

10/28/2009

Direct ( HouseHold )

$836,779.36

Total Funds Expended

Responsible Organization:

($66,245.29)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housaing units for rehab and resale to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5058-001-B-H DouglasActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$822,853.27($66,245.29)Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/10# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $554,943.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,133,423.76

NSP Only - LMMI Douglas County

Total Projected Budget from All Sources

Match Contributed

$4,133,423.76

$0.00

$0.00

$0.00

$4,133,423.76

$2,745,048.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-001-B-I Douglas

$0.00

$950,573.75

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$950,573.75

$0.00

N/A

03/04/2013

$0.00

To Date

10/28/2009

Direct ( HouseHold )

$2,745,048.06

Total Funds Expended

Responsible Organization:

$66,245.29

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon units for rehab and resale to LMMI eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5058-001-B-I DouglasActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$2,745,048.06$66,245.29Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Properties 0

0/19# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units 0

$0.00     Program Funds Drawdown $1,794,474.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 14/0 14/19# of Households 0 0 100.00

0 0/0 28/0 28/19# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,411.76

NSP Only - LH - 25% Set-Aside Douglas County

Total Projected Budget from All Sources

Match Contributed

$166,411.76

$0.00

$0.00

$0.00

$166,411.76

$8,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-013-A-H Douglas

$0.00

$8,000.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$8,000.00

$0.00

N/A

03/04/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,000.00

Total Funds Expended

Responsible Organization:

$2,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5058-013-A-H DouglasActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$8,000.00$2,000.00Douglas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

75

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,235.29

NSP Only - LMMI Douglas County

Total Projected Budget from All Sources

Match Contributed

$489,235.29

$0.00

$0.00

$0.00

$489,235.29

$12,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-013-A-I Douglas

$0.00

$12,000.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$12,000.00

$0.00

N/A

03/04/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$12,000.00

Total Funds Expended

Responsible Organization:

($2,000.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5058-013-A-I DouglasActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$12,000.00($2,000.00)Douglas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$703,448.65

NSP Only - LH - 25% Set-Aside Douglas County

Total Projected Budget from All Sources

Match Contributed

$703,448.65

$0.00

$270,139.00

$0.00

$692,572.45

$230,053.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-14A-B-H Douglas

$0.00

$169,557.23

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$169,557.23

$0.00

N/A

12/31/2010

$0.00

To Date

10/28/2009

Direct ( HouseHold )

$219,177.52

Total Funds Expended

Responsible Organization:

$14,958.93

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5058-14A-B-H DouglasActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$230,053.72$14,958.93Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $49,620.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,317,117.11

NSP Only - LMMI Douglas County

Total Projected Budget from All Sources

Match Contributed

$2,317,117.11

$0.00

$783,873.01

$0.00

$2,274,913.91

$789,081.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5058-14A-B-I Douglas

$0.00

$561,319.31

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$561,319.31

$0.00

N/A

12/31/2010

$0.00

To Date

10/28/2009

Direct ( HouseHold )

$746,877.80

Total Funds Expended

Responsible Organization:

$75,170.63

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI households.

Location Description:

Activity Progress Narrative:

5058-14A-B-I DouglasActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$789,081.00$75,170.63Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/21# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

18/21# of Housing Units 0

18/21# of Singlefamily Units 0

$0.00     Program Funds Drawdown $185,558.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 18/18 18/21# of Households 0 0 100.00

0 0/0 18/18 18/21# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$860,026.44

NSP Only - LH - 25% Set-Aside Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$860,026.44

$12,926.67

$0.00

$12,926.67

$860,026.44

$396,791.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-001-B-H Fitzgerald

$12,926.67

$28,921.22

$12,926.67

Oct 1 thru Dec 31, 2012

Activitiy Category:

$28,921.22

$0.00

N/A

12/31/2010

$12,926.67

To Date

04/01/2009

Direct ( HouseHold )

$432,739.12

Total Funds Expended

Responsible Organization:

$12,926.67

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5060-001-B-H FitzgeraldActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$396,791.15$12,926.67Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

0/12# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $403,817.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,299,083.55

NSP Only - LMMI Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$2,299,083.55

$0.00

$0.00

$0.00

$2,282,415.69

$909,377.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-001-B-I Fitzgerald

$0.00

$239,556.93

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$239,556.93

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$856,761.84

Total Funds Expended

Responsible Organization:

$16,667.86

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5060-001-B-I FitzgeraldActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$909,377.67$16,667.86Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Properties 0

0/48# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Housing Units 0

$0.00     Program Funds Drawdown $617,204.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/48# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,592.45

NSP Only - LH - 25% Set-Aside Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$586,592.45

$0.00

$0.00

$0.00

$586,592.45

$541,507.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-012-E-H Fitzgerald

$0.00

$42,592.45

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$42,592.45

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$613,129.45

Total Funds Expended

Responsible Organization:

($20,535.65)

Construction of new housing Under Way

Activity Description:

Construction of new housing on foreclosed upon property for resale to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5060-012-E-H FitzgeraldActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$541,507.90($20,535.65)Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/15# of Housing Units 0

1/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $570,537.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/15 0/0 1/15# of Households 0 0 100.00

0 1/15 0/0 1/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,497.67

NSP Only - LH - 25% Set-Aside Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$268,497.67

$0.00

$18,200.00

$0.00

$262,497.67

$119,312.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-013-A-H Fitzgerald

$0.00

$53,362.71

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$53,362.71

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$113,312.71

Total Funds Expended

Responsible Organization:

$11,226.80

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance to LH25 eligible households

Location Description:

Activity Progress Narrative:

5060-013-A-H FitzgeraldActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$119,312.71$11,226.80Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $59,950.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$704,245.16

NSP Only - LMMI Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$704,245.16

$0.00

$475,023.00

$0.00

$689,245.16

$234,325.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-013-A-I Fitzgerald

$0.00

$63,478.75

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$63,478.75

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$219,325.00

Total Funds Expended

Responsible Organization:

$9,773.20

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance to LMMI eligible households

Location Description:

Activity Progress Narrative:

5060-013-A-I FitzgeraldActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$234,325.00$9,773.20Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/15# of Housing Units 5

5/15# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $155,846.25
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Activity Locations
Address County State ZipCity Status / Accept

Georgia118 Ash Ct 31548-5700Kingsland Match / Y

Georgia86 Springhill Ct 31548-3810Kingsland Match / Y

Georgia115 Lexi Ln 31750-8717Fitzgerald Match / Y

Georgia1310 3R Fish Camp Rd 31568-4320White Oak Match / Y

Georgia102 Briarwood Rd 31548-6626Kingsland Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2 0/0 2/15 5/15# of Households 0 5 40.00

2 0/0 2/15 5/15# Owner Households 0 5 40.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$627,974.35

NSP Only - LH - 25% Set-Aside Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$627,974.35

$0.00

$0.00

$0.00

$623,974.35

$236,329.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-14A-B-H Fitzgerald

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$229,571.12

Total Funds Expended

Responsible Organization:

$24,119.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing unitsa for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5060-14A-B-H FitzgeraldActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$236,329.43$24,119.78Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Properties 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Housing Units 1

$0.00     Program Funds Drawdown $229,571.12
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Activity Locations
Address County State ZipCity Status / Accept

Georgia3006 Boxwood St 31520-4303Brunswick Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/12# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/12 0/0 3/12# of Households 1 1 100.00

0 3/12 0/0 3/12# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,648,119.23

NSP Only - LMMI Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$1,648,119.23

$4,234.01

$0.00

$4,234.01

$1,645,224.14

$413,240.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-14A-B-I Fitzgerald

$4,234.01

$52,480.56

$4,234.01

Oct 1 thru Dec 31, 2012

Activitiy Category:

$52,480.56

$0.00

N/A

12/31/2010

$4,234.01

To Date

04/01/2009

Direct ( HouseHold )

$361,157.55

Total Funds Expended

Responsible Organization:

$7,544.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resal;e to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5060-14A-B-I FitzgeraldActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$413,240.98$7,544.97Fitzgerald, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/48# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/48# of Housing Units 1

1/48# of Singlefamily Units 1

$0.00     Program Funds Drawdown $308,676.99
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Activity Locations
Address County State ZipCity Status / Accept

Georgia119 Lobinger Ave 31750-8162Fitzgerald Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 5/48 5/48# of Households 0 1 100.00

1 0/0 5/48 5/48# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,889.54

N/A Fitzgerald, City of

Total Projected Budget from All Sources

Match Contributed

$169,889.54

$159,889.54

$0.00

$0.00

$159,889.54

$122,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5060-21A-X Fitzgerald

$18,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$112,000.00

Total Funds Expended

Responsible Organization:

$28,000.00

Administration Under Way

Activity Description:

administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5060-21A-X FitzgeraldActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$122,000.00$28,000.00Fitzgerald, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$18,000.00     Program Funds Drawdown $112,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$534,677.50

NSP Only - LH - 25% Set-Aside Griffin, City of

Total Projected Budget from All Sources

Match Contributed

$534,677.50

($1,000.00)

$0.00

$0.00

$533,677.50

$39,040.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5062-14A-B-H Griffin

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($2,000.00)

To Date

04/01/2009

Direct ( HouseHold )

$39,040.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5062-14A-B-H GriffinActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $39,040.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,631,711.30

NSP Only - LMMI Griffin, City of

Total Projected Budget from All Sources

Match Contributed

$1,631,711.30

($1,000.00)

$0.00

$0.00

$1,603,865.30

$252,162.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5062-14A-B-I Griffin

$0.00

$35,338.73

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$35,338.73

$0.00

N/A

03/05/2013

($1,000.00)

To Date

04/01/2009

Direct ( HouseHold )

$224,316.64

Total Funds Expended

Responsible Organization:

$27,846.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5062-14A-B-I GriffinActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$252,162.64$27,846.00Griffin, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

$0.00     Program Funds Drawdown $188,977.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,313,172.26

NSP Only - LH - 25% Set-Aside Hall County

Total Projected Budget from All Sources

Match Contributed

$1,313,172.26

$0.00

$0.00

$0.00

$1,313,172.26

$988,304.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-001-B-H Hall

$128,146.30

$151,163.35

$128,146.30

Oct 1 thru Dec 31, 2012

Activitiy Category:

$139,163.35

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$997,162.97

Total Funds Expended

Responsible Organization:

$271,040.48

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5064-001-B-H HallActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$988,304.56$271,040.48Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Properties 0

0/29# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

$0.00     Program Funds Drawdown $857,999.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/29# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/29 0/0 0/29# of Households 0 0 0

0 0/29 0/0 0/29# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,222,527.01

NSP Only - LMMI Hall County

Total Projected Budget from All Sources

Match Contributed

$3,222,527.01

$0.00

$0.00

$0.00

$3,222,527.01

$1,609,961.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-001-B-I Hall

$112,420.11

$461,319.51

$112,420.11

Oct 1 thru Dec 31, 2012

Activitiy Category:

$473,319.51

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,679,556.66

Total Funds Expended

Responsible Organization:

($349,493.94)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5064-001-B-I HallActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,609,961.61($349,493.94)Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/71# of Properties 0

0/71# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/71# of Housing Units 0

$0.00     Program Funds Drawdown $1,206,237.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/71# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/51 0/71# of Households 0 0 0

0 0/0 0/51 0/71# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,411.77

NSP Only - LH - 25% Set-Aside Hall County

Total Projected Budget from All Sources

Match Contributed

$210,411.77

$0.00

$0.00

$0.00

$210,411.77

$63,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-013-A-H Hall

$28,000.00

$42,000.00

$28,000.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$49,000.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$63,000.00

Total Funds Expended

Responsible Organization:

$21,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homwbuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5064-013-A-H HallActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$63,000.00$21,000.00Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $14,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/24 0/0 0/24# of Households 0 0 0

0 0/24 0/0 0/24# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519,235.30

NSP Only - LMMI Hall County

Total Projected Budget from All Sources

Match Contributed

$519,235.30

$0.00

$573.10

$0.00

$519,235.30

$42,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-013-A-I Hall

$21,000.00

$49,000.00

$21,000.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$42,000.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$42,000.00

Total Funds Expended

Responsible Organization:

($21,000.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer assistance to LMMI eligible households for the purchase of a foreclosed upon housing unit.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5064-013-A-I HallActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$42,000.00($21,000.00)Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/46 0/46# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$622,938.06

NSP Only - LH - 25% Set-Aside Hall County

Total Projected Budget from All Sources

Match Contributed

$622,938.06

$0.00

$324,031.02

$0.00

$622,938.06

$293,474.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-14A-B-H Hall

$22,788.00

$105,400.86

$22,788.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$93,061.68

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$293,474.68

Total Funds Expended

Responsible Organization:

$90,376.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of forecloded upon housing units for resale to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5064-14A-B-H HallActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$293,474.68$90,376.00Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/27# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/27# of Housing Units 0

$0.00     Program Funds Drawdown $200,413.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/27 0/0 11/27# of Households 0 0 100.00

0 11/27 0/0 11/27# Owner Households 0 0 100.00

112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,661,529.22

NSP Only - LMMI Hall County

Total Projected Budget from All Sources

Match Contributed

$1,661,529.22

$0.00

$132,923.35

$0.00

$1,661,529.22

$315,134.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5064-14A-B-I Hall

$76,406.00

$163,203.00

$76,406.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$159,203.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$315,134.50

Total Funds Expended

Responsible Organization:

($90,376.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5064-14A-B-I HallActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$315,134.50($90,376.00)Hall County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/71# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/71# of Housing Units 0

6/71# of Singlefamily Units 0

$0.00     Program Funds Drawdown $155,931.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/51 6/71# of Households 0 0 100.00

0 0/0 6/51 6/71# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,558,606.09

NSP Only - LH - 25% Set-Aside Henry County

Total Projected Budget from All Sources

Match Contributed

$2,558,606.09

$0.00

$688,961.55

$0.00

$2,193,688.54

$1,642,816.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-001-B-H Henry

$0.00

$736,362.36

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$560,377.72

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,642,816.80

Total Funds Expended

Responsible Organization:

$1,243,358.23

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5065-001-B-H HenryActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,642,816.80$1,243,358.23Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Properties 0

0/46# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

$0.00     Program Funds Drawdown $1,082,439.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/46# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,787,903.59

NSP Only - LMMI Henry County

Total Projected Budget from All Sources

Match Contributed

$7,787,903.59

$608,563.04

$3,810,402.15

$482,403.14

$7,815,711.77

$5,844,795.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-001-B-I Henry

$0.00

$3,001,732.81

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,135,683.18

$0.00

N/A

12/31/2010

$608,563.04

To Date

04/01/2009

Direct ( HouseHold )

$3,491,021.50

Total Funds Expended

Responsible Organization:

($449,215.71)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5065-001-B-I HenryActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$5,844,795.15($449,215.71)Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/96# of Properties 0

0/96# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/96# of Housing Units 0

$0.00     Program Funds Drawdown $2,355,338.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/96# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,003,111.77

NSP Only - LH - 25% Set-Aside Henry County

Total Projected Budget from All Sources

Match Contributed

$1,003,111.77

$0.00

$169,222.09

$0.00

$928,011.77

$525,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-013-A-H Henry

$0.00

$500,900.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$473,900.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$525,900.00

Total Funds Expended

Responsible Organization:

$188,308.50

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5065-013-A-H HenryActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$525,900.00$188,308.50Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/59# of Housing Units 0

0/59# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $52,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/59 0/0 0/59# of Households 0 0 0

0 0/59 0/0 0/59# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,852,772.80

NSP Only - LMMI Henry County

Total Projected Budget from All Sources

Match Contributed

$1,852,772.80

$102,600.00

$181,758.33

$54,500.00

$1,840,872.80

$641,337.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-013-A-I Henry

$0.00

$492,237.50

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$368,237.50

$0.00

N/A

12/31/2010

$102,600.00

To Date

04/01/2009

Direct ( HouseHold )

$386,737.50

Total Funds Expended

Responsible Organization:

$34,791.50

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Location Description:

Activity Progress Narrative:

5065-013-A-I HenryActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$641,337.50$34,791.50Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/68# of Housing Units 0

0/68# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $18,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/68 0/68# of Households 0 0 0

0 0/0 0/68 0/68# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,016,399.84

NSP Only - LH - 25% Set-Aside Henry County

Total Projected Budget from All Sources

Match Contributed

$1,016,399.84

$0.00

$302,670.98

$0.00

$960,785.57

$490,164.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-14A-B-H Henry

$0.00

$424,282.08

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$399,070.86

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$490,164.48

Total Funds Expended

Responsible Organization:

$210,881.45

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

rehabilitation of foreclosed upon housing units for resale to LH25 Households.

Location Description:

Activity Progress Narrative:

5065-14A-B-H HenryActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$490,164.48$210,881.45Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/46# of Properties 3

5/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

29/46# of Housing Units 3

$0.00     Program Funds Drawdown $91,093.62
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Activity Locations
Address County State ZipCity Status / Accept

Georgia613 Christina Pl 30253-9011McDonough Match / Y

Georgia6055 Winston Trce 30252-8678McDonough Match / Y

Georgia1706 Bennett Dr 30253-9012McDonough Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

29/46# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 29/46 0/0 29/46# of Households 3 3 100.00

0 29/46 0/0 29/46# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,854,032.86

NSP Only - LMMI Henry County

Total Projected Budget from All Sources

Match Contributed

$2,854,032.86

$105,381.79

$1,216,559.55

$74,878.74

$2,814,516.14

$1,351,987.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-14A-B-I Henry

$0.00

$1,118,457.75

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$798,492.45

$0.00

N/A

12/31/2010

$105,381.79

To Date

04/01/2009

Direct ( HouseHold )

$941,619.75

Total Funds Expended

Responsible Organization:

$61,467.30

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rhabilitation of foreclosed upon housing units for resale to LMMI households.

Location Description:

Activity Progress Narrative:

5065-14A-B-I HenryActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$1,351,987.46$61,467.30Henry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

59/96# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

59/96# of Housing Units 3

59/96# of Singlefamily Units 3

$0.00     Program Funds Drawdown $143,127.30
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Activity Locations
Address County State ZipCity Status / Accept

Georgia461 Sarahs Ln 30248-3851Locust Grove Match / Y

Georgia208 Hedgewood Dr 30228-4802Hampton Match / Y

Georgia620 Tahoe Trl 30281-3574Stockbridge Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 56/76 59/96# of Households 0 3 94.92

0 0/0 56/76 59/96# Owner Households 0 3 94.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$930,059.14

N/A Henry County

Total Projected Budget from All Sources

Match Contributed

$930,059.14

$43,289.46

$0.00

$43,289.46

$900,036.79

$735,590.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5065-21A-X Henry

$43,289.46

$512,942.76

$43,289.46

Oct 1 thru Dec 31, 2012

Activitiy Category:

$512,942.76

$0.00

N/A

12/31/2010

$43,289.46

To Date

04/01/2009

 (  )

$705,567.86

Total Funds Expended

Responsible Organization:

$124,003.81

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5065-21A-X HenryActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$735,590.21$124,003.81Henry County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $192,625.10

127

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,670.00

NSP Only - LH - 25% Set-Aside Macon, City of

Total Projected Budget from All Sources

Match Contributed

$27,670.00

$27,670.00

$0.00

$0.00

$27,670.00

$19,303.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-002-A-H Macon

$810.51

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$18,853.91

Total Funds Expended

Responsible Organization:

$1,260.51

Disposition Under Way

Activity Description:

Disposition of NSP eligible properties for occupany by LH25 eligible households

Location Description:

Activity Progress Narrative:

5066-002-A-H MaconActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$19,303.91$1,260.51City of Macon

$0.00$0.00Macon, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$810.51     Program Funds Drawdown $18,853.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,900.00

NSP Only - LMMI Macon, City of

Total Projected Budget from All Sources

Match Contributed

$15,900.00

$15,900.00

$0.00

$0.00

$15,900.00

$5,951.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-002-A-I Macon

$910.49

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$5,751.27

Total Funds Expended

Responsible Organization:

$1,110.49

Disposition Under Way

Activity Description:

Disposition of foreclosed upon property to LMMI eligible households

Location Description:

Activity Progress Narrative:

5066-002-A-I MaconActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$5,951.27$1,110.49Macon, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$910.49     Program Funds Drawdown $5,751.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,272,237.00

NSP Only - LH - 25% Set-Aside City of Macon

Total Projected Budget from All Sources

Match Contributed

$1,272,237.00

$1,272,237.00

$0.00

$0.00

$1,272,237.00

$1,224,736.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-012-E-H Macon

$153,470.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,091,356.96

Total Funds Expended

Responsible Organization:

$327,290.58

Construction of new housing Under Way

Activity Description:

Construction of new housing under redevelopment on NSP eligible property for occupany by LH25 eligible households

Location Description:

Activity Progress Narrative:

5066-012-E-H MaconActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$1,224,736.96$327,290.58City of Macon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/15# of Housing Units 0

8/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$153,470.00     Program Funds Drawdown $1,091,356.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 8/23 0/0 8/23# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00

0 0/15 0/0 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,411.77

NSP Only - LH - 25% Set-Aside City of Macon

Total Projected Budget from All Sources

Match Contributed

$154,411.77

$0.00

$0.00

$0.00

$154,411.77

$3,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-013-A-H Macon

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/05/2014

$0.00

To Date

04/15/2009

Direct ( HouseHold )

$3,650.00

Total Funds Expended

Responsible Organization:

$3,650.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homeownership Assistance to LH25 eligible household for purchase of NSP eligible homes.

Location Description:

Macon, Georgia

Activity Progress Narrative:

5066-013-A-H MaconActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$3,650.00$3,650.00City of Macon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,650.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$585,985.30

NSP Only - LMMI Macon, City of

Total Projected Budget from All Sources

Match Contributed

$585,985.30

$0.00

$0.00

$0.00

$585,985.30

$119,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-013-A-I Macon

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$119,100.00

Total Funds Expended

Responsible Organization:

($3,650.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI households for NSP eligible units.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5066-013-A-I MaconActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$119,100.00($3,650.00)Macon, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $119,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 6/4 6/6# of Households 0 0 100.00

0 0/0 6/4 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,798.42

N/A Macon, City of

Total Projected Budget from All Sources

Match Contributed

$147,798.42

$0.00

$0.00

$0.00

$147,798.42

$16,502.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5066-21A-X Macon

$62.39

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

04/01/2009

 (  )

$16,452.07

Total Funds Expended

Responsible Organization:

$156.08

Administration Under Way

Activity Description:

Administration of NSP by local government

Location Description:

Activity Progress Narrative:

5066-21A-X MaconActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$16,502.86$156.08Macon, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$62.39     Program Funds Drawdown $16,452.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,746,894.66

NSP Only - LH - 25% Set-Aside Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$1,746,894.66

$0.00

$0.00

$0.00

$1,476,089.66

$1,283,659.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-001-B-H Newnan

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

10/28/2009

 (  )

$1,283,659.04

Total Funds Expended

Responsible Organization:

$270,805.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5067-001-B-H NewnanActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,283,659.04$270,805.00Newnan, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,283,659.04
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,652,061.70

NSP Only - LMMI Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$1,652,061.70

$0.00

$0.00

$0.00

$1,923,061.70

$262,550.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-001-B-I Newnan

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

10/28/2009

 (  )

$262,550.81

Total Funds Expended

Responsible Organization:

($270,805.00)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LMMI households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5067-001-B-I NewnanActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$262,550.81($270,805.00)Newnan, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $262,550.81
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$837,445.99

NSP Only - LH - 25% Set-Aside Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$837,445.99

$11,217.61

$5,229.43

$11,426.61

$737,445.99

$395,531.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-14A-B-H Newnan

$12,131.57

$31,601.76

$12,131.57

Oct 1 thru Dec 31, 2012

Activitiy Category:

$31,601.76

$0.00

N/A

12/31/2010

$11,217.61

To Date

10/28/2009

Direct ( HouseHold )

$395,531.01

Total Funds Expended

Responsible Organization:

$83,541.93

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5067-14A-B-H NewnanActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$395,531.01$83,541.93Newnan, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/14# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

22/14# of Housing Units 0

$0.00     Program Funds Drawdown $363,929.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 22/31 0/0 22/31# of Households 0 0 100.00

0 17/17 0/0 17/17# Owner Households 0 0 100.00

0 5/14 0/0 5/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,460,602.89

NSP Only - LMMI Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$1,460,602.89

($11,217.61)

$3,384.10

$0.00

$1,460,602.89

$65,062.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-14A-B-I Newnan

$209.00

$14,033.98

$209.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$14,033.98

$0.00

N/A

12/31/2010

($11,217.61)

To Date

10/28/2009

Direct ( HouseHold )

$49,918.72

Total Funds Expended

Responsible Organization:

($68,398.28)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5067-14A-B-I NewnanActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$65,062.37($68,398.28)Newnan, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

3/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $35,884.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/6 3/6# of Households 0 0 100.00

0 0/0 2/5 2/5# Owner Households 0 0 100.00

0 0/0 1/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,111.08

N/A Newnan, City of

Total Projected Budget from All Sources

Match Contributed

$138,111.08

$0.00

$0.00

$0.00

$138,111.08

$67,635.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5067-21A-X Newnan

$0.00

$3,018.90

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$3,018.90

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$66,490.47

Total Funds Expended

Responsible Organization:

$1,144.89

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5067-21A-X NewnanActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$67,635.36$1,144.89Newnan, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $63,471.57
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$784,589.10

NSP Only - LH - 25% Set-Aside Newton County

Total Projected Budget from All Sources

Match Contributed

$784,589.10

($8,000.00)

$0.00

$0.00

$784,589.10

$87,751.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-001-B-H Newton

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($8,000.00)

To Date

04/01/2009

Direct ( HouseHold )

$299,733.88

Total Funds Expended

Responsible Organization:

($229,602.79)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5068-001-B-H NewtonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$87,751.01($229,602.79)Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $299,733.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,391,108.67

NSP Only - LMMI Newton County

Total Projected Budget from All Sources

Match Contributed

$2,391,108.67

$8,000.00

$0.00

$0.00

$2,391,108.67

$1,183,006.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-001-B-I Newton

$8,000.00

$80,756.67

$8,000.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$80,756.67

$0.00

N/A

12/31/2010

$8,000.00

To Date

04/01/2009

Direct ( HouseHold )

$971,023.83

Total Funds Expended

Responsible Organization:

$229,602.79

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon units for rehab and resale to LMMI eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5068-001-B-I NewtonActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,183,006.70$229,602.79Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Housing Units 0

0/18# of Singlefamily Units 0

$0.00     Program Funds Drawdown $890,267.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,918.81

NSP Only - LMMI Newton County

Total Projected Budget from All Sources

Match Contributed

$262,918.81

$340.00

$0.00

$340.00

$262,918.81

$200,318.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-003-E-I Newton

$340.00

$132,918.81

$340.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$132,918.81

$0.00

N/A

12/31/2010

$340.00

To Date

04/01/2009

Area (  )

$200,318.00

Total Funds Expended

Responsible Organization:

$340.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of public facility improvements on foreclosed upon property in support of redevelopment of neighborhood park.

Location Description:

Activity Progress Narrative:

5068-003-E-I NewtonActivity Title:

Project Number:

05-PubFacil

Project Title:

Public Facilities

$200,318.00$340.00Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $67,399.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$573,694.84

NSP Only - LH - 25% Set-Aside Newton County

Total Projected Budget from All Sources

Match Contributed

$573,694.84

($34,691.56)

$0.00

$120.00

$573,694.84

$60,324.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-14A-B-H Newton

$27,666.90

$59,153.13

$27,666.90

Oct 1 thru Dec 31, 2012

Activitiy Category:

$43,514.19

$0.00

N/A

12/31/2010

($34,691.56)

To Date

04/01/2009

Direct ( HouseHold )

$76,715.80

Total Funds Expended

Responsible Organization:

($93,485.34)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5068-14A-B-H NewtonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$60,324.61($93,485.34)Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $33,201.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 2/6 0/0 2/6# of Households 0 0 100.00

0 2/6 0/0 2/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,430,567.64

NSP Only - LMMI Newton County

Total Projected Budget from All Sources

Match Contributed

$1,430,567.64

$42,412.56

$0.00

$7,601.00

$1,430,567.64

$229,808.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-14A-B-I Newton

$42,412.56

$89,414.10

$42,412.56

Oct 1 thru Dec 31, 2012

Activitiy Category:

$89,414.10

$0.00

N/A

12/31/2011

$42,412.56

To Date

04/01/2009

Direct ( HouseHold )

$203,721.30

Total Funds Expended

Responsible Organization:

$111,339.66

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households

Location Description:

Activity Progress Narrative:

5068-14A-B-I NewtonActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$229,808.81$111,339.66Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/34# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/34# of Housing Units 0

4/34# of Singlefamily Units 0

$0.00     Program Funds Drawdown $114,307.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/18 4/34# of Households 0 0 100.00

0 0/0 4/18 4/34# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,136.50

N/A Newton County

Total Projected Budget from All Sources

Match Contributed

$118,136.50

$0.00

$0.00

$0.00

$100,000.00

$103,193.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5068-21A-X Newton

$0.00

$17,500.01

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$17,500.01

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$85,000.00

Total Funds Expended

Responsible Organization:

$18,193.50

Administration Under Way

Activity Description:

Administration of NSP by grantee

Location Description:

Activity Progress Narrative:

5068-21A-X NewtonActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$103,193.50$18,193.50Newton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $67,499.99
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,498,646.30

NSP Only - LH - 25% Set-Aside Rockdale County

Total Projected Budget from All Sources

Match Contributed

$1,498,646.30

($78,815.38)

$0.00

$0.00

$1,560,313.70

$467,697.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-001-B-H Rockdale

$0.00

$338,017.16

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$329,591.23

$0.00

N/A

12/31/2010

($78,815.38)

To Date

04/01/2009

Direct ( HouseHold )

$397,603.90

Total Funds Expended

Responsible Organization:

($489,688.99)

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehabilitation (if needed) and resale to LH25 eligible households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5069-001-B-H RockdaleActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$467,697.23($489,688.99)Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Properties 0

0/0# of Parcels acquired by 0

0/21# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $68,012.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/21# of Housing Units 0

0/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/21 0/0 0/21# of Households 0 0 0

0 0/21 0/0 0/21# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,146,823.96

NSP Only - LMMI Rockdale County

Total Projected Budget from All Sources

Match Contributed

$3,146,823.96

$78,815.38

$0.00

$0.00

$3,085,156.56

$1,918,464.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-001-B-I Rockdale

$148,908.71

$507,118.07

$148,908.71

Oct 1 thru Dec 31, 2012

Activitiy Category:

$445,450.67

$0.00

N/A

12/31/2010

$78,815.38

To Date

04/01/2009

Direct ( HouseHold )

$1,918,464.10

Total Funds Expended

Responsible Organization:

$489,688.99

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed upon housing units for rehabilitation (if needed) and resale to LMMI households.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5069-001-B-I RockdaleActivity Title:

Project Number:

01-Acq/Disp

Project Title:

Acquisition / Disposition

$1,918,464.10$489,688.99Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/65# of Properties 0

0/65# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/65# of Housing Units 0

$0.00     Program Funds Drawdown $1,473,013.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/65# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/50 0/65# of Households 0 0 0

0 0/0 0/50 0/65# Owner Households 0 0 0

166

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,316.77

NSP Only - LH - 25% Set-Aside Rockdale County

Total Projected Budget from All Sources

Match Contributed

$299,316.77

($95.00)

$0.00

$0.00

$299,316.77

$99.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-013-A-H Rockdale

$0.00

$99.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$99.00

$0.00

N/A

12/31/2010

($95.00)

To Date

04/01/2009

Direct ( HouseHold )

$99.00

Total Funds Expended

Responsible Organization:

($95.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide Homebuyer Assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5069-013-A-H RockdaleActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$99.00($95.00)Rockdale County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$593,830.30

NSP Only - LMMI Rockdale County

Total Projected Budget from All Sources

Match Contributed

$593,830.30

$95.00

$0.00

$0.00

$593,830.30

$788.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-013-A-I Rockdale

$95.00

$788.00

$95.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$788.00

$0.00

N/A

12/31/2010

$95.00

To Date

04/01/2009

Direct ( HouseHold )

$788.00

Total Funds Expended

Responsible Organization:

$95.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer assistance to LMMI households for the purchase of NSP eligible housing units.

Location Description:

Activity Progress Narrative:

5069-013-A-I RockdaleActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$788.00$95.00Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/65# of Housing Units 0

0/65# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/50 0/65# of Households 0 0 0

0 0/0 0/50 0/65# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$978,797.22

NSP Only - LH - 25% Set-Aside Rockdale County

Total Projected Budget from All Sources

Match Contributed

$978,797.22

$116,932.51

$0.00

$206,937.07

$978,797.22

$427,150.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-14A-B-H Rockdale

$296,589.37

$360,260.27

$296,589.37

Oct 1 thru Dec 31, 2012

Activitiy Category:

$360,260.27

$0.00

N/A

12/31/2010

$116,932.51

To Date

04/01/2009

Direct ( HouseHold )

$360,260.27

Total Funds Expended

Responsible Organization:

$65,311.63

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Perform rehabilitation of foreclosed upon housing units in order to resell the units to LH25 eligible households

Location Description:

Activity Progress Narrative:

5069-14A-B-H RockdaleActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$427,150.27$65,311.63Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/21# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/21# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/21 0/0 2/21# of Households 0 0 100.00

0 2/21 0/0 2/21# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,384,516.64

NSP Only - LMMI Rockdale County

Total Projected Budget from All Sources

Match Contributed

$2,384,516.64

$125,878.97

$0.00

$35,874.41

$2,384,516.54

$1,004,434.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-14A-B-I Rockdale

$220,906.27

$868,349.36

$220,906.27

Oct 1 thru Dec 31, 2012

Activitiy Category:

$849,122.52

$0.00

N/A

12/31/2010

$125,878.87

To Date

04/01/2009

Direct ( HouseHold )

$1,071,324.79

Total Funds Expended

Responsible Organization:

$177,499.85

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5069-14A-B-I RockdaleActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$1,004,434.79$177,499.85Rockdale County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/65# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

24/65# of Housing Units 0

24/65# of Singlefamily Units 0

$0.00     Program Funds Drawdown $222,202.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 24/50 24/65# of Households 0 0 100.00

0 0/0 24/50 24/65# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,188.83

N/A Rockdale County

Total Projected Budget from All Sources

Match Contributed

$324,188.83

$54,686.78

$0.00

$54,616.78

$324,188.83

$305,521.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5069-21A-X Rockdale

$54,616.78

$220,184.67

$54,616.78

Oct 1 thru Dec 31, 2012

Activitiy Category:

$220,184.67

$0.00

N/A

12/31/2010

$54,686.78

To Date

04/01/2009

 (  )

$305,521.49

Total Funds Expended

Responsible Organization:

$54,616.78

Administration Under Way

Activity Description:

Administration of NSP by grantee.

Location Description:

Activity Progress Narrative:

5069-21A-X RockdaleActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$305,521.49$54,616.78Rockdale County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $85,336.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,771.92

NSP Only - LH - 25% Set-Aside Whitfield County

Total Projected Budget from All Sources

Match Contributed

$64,771.92

$38,977.20

$0.00

$0.00

$17,754.00

$61,920.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5071-14A-B-H Whitfield

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,920.00

Total Funds Expended

Responsible Organization:

$44,406.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of foreclosed upon units for resale to LH25 eligible households.

Location Description:

Activity Progress Narrative:

5071-14A-B-H WhitfieldActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$61,920.00$44,406.00Whitfield County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,920.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,594.00

NSP Only - LMMI Whitfield County

Total Projected Budget from All Sources

Match Contributed

$15,594.00

$41,388.72

$0.00

$0.00

$0.00

$15,594.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5071-14A-B-I Whitfield

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$15,594.00

Total Funds Expended

Responsible Organization:

$15,594.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab od foreclosed upon housing units for resale to LMMI eligible households.

Location Description:

Activity Progress Narrative:

5071-14A-B-I WhitfieldActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$15,594.00$15,594.00Whitfield County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $15,594.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/3 1/3# of Households 0 0 100.00

0 0/0 1/3 1/3# Owner Households 0 0 100.00

180

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$464,235.30

NSP Only - LMMI Albany, City of

Total Projected Budget from All Sources

Match Contributed

$464,235.30

$0.00

$36,764.71

$0.00

$464,235.30

$286.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5072-013-A-I Albany

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$286.00

Total Funds Expended

Responsible Organization:

($234.50)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provision of homebuyer counselling for LMMI eligible households.

Location Description:

Activity Progress Narrative:

5072-013-A-I AlbanyActivity Title:

Project Number:

08-Finance

Project Title:

Financing Mechanisms

$286.00($234.50)Albany, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $286.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$950,057.80

NSP Only - LH - 25% Set-Aside City of Albany

Total Projected Budget from All Sources

Match Contributed

$950,057.80

$0.00

$158,301.81

$0.00

$948,516.85

$567,733.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5072-14A-B-H Albany

$0.00

$154,110.14

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$154,110.14

$0.00

N/A

12/31/2010

$0.00

To Date

04/09/2009

Direct ( HouseHold )

$550,633.02

Total Funds Expended

Responsible Organization:

$116,172.64

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rahbilitation of foreclosed upon units for resale to LH25 eligible households

Location Description:

Activity Progress Narrative:

5072-14A-B-H AlbanyActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$567,733.97$116,172.64City of Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/12# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/12# of Housing Units 0

$0.00     Program Funds Drawdown $396,522.88

183

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/12 0/0 10/12# of Households 0 0 100.00

0 10/12 0/0 10/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,702,717.25

NSP Only - LMMI Albany, City of

Total Projected Budget from All Sources

Match Contributed

$1,702,717.25

$0.00

$180,032.30

$0.00

$1,702,717.25

$412,191.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5072-14A-B-I Albany

$0.00

$72,550.03

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$72,550.03

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$410,948.10

Total Funds Expended

Responsible Organization:

($97,593.75)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon units for resale to LMMI households

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5072-14A-B-I AlbanyActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$412,191.54($97,593.75)Albany, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 1

7/8# of Singlefamily Units 1

$0.00     Program Funds Drawdown $338,398.07
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Activity Locations
Address County State ZipCity Status / Accept

Georgia326 Cherry Ave 31701-3290Albany Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 7/8 7/8# of Households 0 1 100.00

1 0/0 7/8 7/8# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,225,000.00

NSP Only - LH - 25% Set-Aside Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$4,225,000.00

$4,225,000.00

$0.00

$0.00

$4,225,000.00

$4,225,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-012-E-H-GHFA

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$4,225,000.00

Total Funds Expended

Responsible Organization:

$1.00

Construction of new housing Under Way

Activity Description:

Redevelopment of foreclosed upon property for LIHTC program

Location Description:

Activity Progress Narrative:

5073-012-E-H-GHFAActivity Title:

Project Number:

04-Const

Project Title:

New Construction

$4,225,000.00$1.00Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/390# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/390 0/0 0/390# of Households 0 0 0

$0.00     Program Funds Drawdown $4,225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,259,252.83

NSP Only - LH - 25% Set-Aside Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$2,259,252.83

$0.00

$0.00

$0.00

$2,259,252.83

$1,706,652.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-14A-B-H GHFA

$8,527.50

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,706,652.22

Total Funds Expended

Responsible Organization:

$100,262.01

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon Permanent Supportive housing units for NSP eligible LH25 occupants.

Location Description:

Activity Progress Narrative:

5073-14A-B-H GHFAActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$1,706,652.22$100,262.01Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Multifamily Units 0

$8,527.50     Program Funds Drawdown $1,706,652.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0

0 0/15 0/0 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$338,336.94

NSP Only - LMMI Georgia Housing Finance Authority

Total Projected Budget from All Sources

Match Contributed

$338,336.94

$0.00

$187,219.00

$0.00

$338,336.94

$322,718.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5073-14B-B-I GHFA

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$322,718.94

Total Funds Expended

Responsible Organization:

($15,618.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Reahbilitation of Permanent Supportive Housing Apartment units.

Location Description:

Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

5073-14B-B-I GHFAActivity Title:

Project Number:

03-Rehab

Project Title:

Rehabilitation

$322,718.94($15,618.00)Georgia Housing Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

$0.00     Program Funds Drawdown $322,718.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,495,691.88

N/A State of Georgia

Total Projected Budget from All Sources

Match Contributed

$3,495,691.88

$3,495,691.88

$0.00

$0.00

$3,495,691.88

$1,174,933.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

9999-21A-X GEORGIA

$33,630.56

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

04/01/2009

 (  )

$1,000,040.00

Total Funds Expended

Responsible Organization:

$208,524.42

Administration Under Way

Activity Description:

State administration of NSP

Location Description:

Activity Progress Narrative:

9999-21A-X GEORGIAActivity Title:

Project Number:

09-Admin

Project Title:

Administration

$1,174,933.86$208,524.42State of Georgia

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$33,630.56     Program Funds Drawdown $1,000,040.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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