

Communities of Opportunity Initiative

Community Progress Report
January 1, 2010 – March 31, 2010
Due: Wednesday, March 31, 2010

Name of Community: Glascock
Date: 03/24/2010

Local Champion: Glascock County Industrial Dev. Authority

Co-Op Strategies	List Measures of Success, (Or Barriers If Applicable)	Action Items Completed for Each Strategy	Cost Estimate	Provide a Brief Description of Issues and Action Items to be Addressed Next Quarter
Research		The research committee is reviewing other county plans and/or ordinances and compiling a list to present to the entire Communities of Opportunity Team.		Co-Op Team meetings will resume in the upcoming months. The research committee will present their findings to the Team and decisions will be made as to what needs to be implemented in Glascock County to reach the goal of preserving and protecting the county from unwanted/unplanned development.
Educate Public		Committee assigned		Waiting on research committee.
Adopt plan or needed ordinances		Committee assigned		Not started at this time.