

Communities of Opportunity Initiative

Community Progress Report

January, 2010 – March, 2010

Due: March 31, 2010

Name of Community: Lincoln

Local Champion: Ashley Banks, LC Dev. Authority

Date:

Co-Op Strategies	List Measures of Success, (Or Barriers If Applicable)	Action Items Completed for Each Strategy	Cost Estimate	Provide a Brief Description of Issues and Action Items to be Addressed Next Quarter
Create and send out surveys to local business and industries	Hope to get 50% back. Barrier: response to surveys is usually low	Survey has been completed	\$1000	completed
Create local awareness campaign to address the community about the project and surveys	To have 2 articles in the local newspaper	Have had 2 articles published in local news paper.	none	completed
Go to all the local industries who did not return survey to visit with them and have them fill one out.	To get 90% participation on surveys from local industries. Barrier: Taking longer than realized to visit businesses		\$200	Still in the process of visiting the local industries and businesses that did not respond.
Compile survey results into a quantitative report			N/A- Have not began.	To be completed in no later than two quarters.