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City of Flovilla  

 
City of Flovilla 

Short-Term Work Program Update 
  

The Short-Term Work Program (STWP) is designed for the 
purpose of scheduling specific actions that the local 
government intends to take to address the needs and goals 
identified in its local comprehensive plan.  The Short-Term 
Work Program identifies specific implementation actions the 
local government intends to take during the first and second 
five-year time frames of the comprehensive planning period.  
This program highlights ordinances, administrative systems, 
community improvements or investments, financing 
arrangements or other programs or initiatives for plan 
implementation. For each action this subsection outlines the 
timeframe for undertaking the activity, responsible party for 
implementing the activity, estimated cost and funding source.  
 
In order to maintain Qualified Local Government (QLG) status 
under the Georgia Planning Act, the City of Flovilla must have 
an approved and adopted Short Term Work Program (STWP) 
for implementation of their Comprehensive Plan.  The STWP 
is a key implementation tool, which reflects those activities and 
strategies the local government has chosen to undertake in the 
current five-year period. The STWP must be updated 
periodically. 
 
Report of Accomplishments  
 
Each local government must submit a five-year update that 
includes a Report of Accomplishments which identifies the 
current status of each activity in the previous STWP.  At a 
minimum, each activity  should indicate whether the activity: 
has been completed; is currently underway--including a 
projected completion date; has been postponed, with an 

explanation of the reason; or, has not been accomplished and 
will no longer be undertaken or pursued by the local 
government, with an explanation for the reason.  A Report of 
Accomplishments immediately follows the Short-Term Work 
Program for the City of Flovilla.  It provides an overview of 
the status of Short-Term Work Program goals that were 
established for the previous period 2010-2014.  
 
Local Public Hearing 
 
A public hearing was conducted on December 17, 2012, for the 
purpose of informing the public of the intent to update the 
Short-Term Work Program and to receive suggestions and 
comments on the proposed STWP update.  
 
Transmittal Resolution  
 
The governing body of the Flovilla City Council took official 
action to adopt a resolution authorizing transmittal of the draft 
STWP update to the Regional Commission for review and 
comment at its regularly scheduled Council meeting held on 
December 17, 2012. This resolution also certified that the 
required public hearing referenced above was held. 
 
Adoption of Short-Term Work Program  
 
A regional review hearing of the Flovilla Short-Term Work 
Program (STWP) update was conducted by the Three Rivers 
Regional Commission prior to submittal of the document to the 
Georgia Department of Community Affairs (DCA).  The 
STWP update was found to be in compliance with minimum 
local planning standards and was approved by DCA on 
February 13, 2013.  The City of Flovilla officially adopted the 
STWP update as a working document on March 18, 2013.  
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City of Flovilla 

Short-Term Work Program 2013-2018 
 

Table 1 
 

Years of Implementation 
   

Project 2013 2014 2015 2016 2017 2018 Responsibility Project Cost Funding 
Source 

Renovation of Old  School 
House - Community Center       City $100,000 City  

Neighborhood and Housing 
Assessment       City $5,000  

Staff Time City & County 

Construction of new well 
system       City/GDOT $80,000 City, GEFA, 

USDA 

Old School House - Acquire 
Historic Designation       City  

$1,500 
Staff and 

Volunteer Time 
City 

Construction  of Walking Trail 
to include grading and clearing 
of debris 

      City $75,000 City 

Construction of  Bike Trail       City/GDOT/Indian 
Springs Park $75,000 City/GDOT/State 

Construction of Library       City  $150,000 City/State 

Red Light Study – Hwy 87 & 
Beatty Street       City/GDOT $10,000 City & GDOT 

Installation of Sidewalks and 
Street Lights 

- Heard Street 
- W.F. Smith Street 
- Lee Street 
- Beatty Street 
- Collier Street 

      City $50,000 City, DCA 



                                                                                                                                                                                                                                          SSSHHHOOORRRTTT---TTTEEERRRMMM   WWWOOORRRKKK   PPPRRROOOGGGRRRAAAMMM   UUUPPPDDDAAATTTEEE      
                                                                                                                                                                                                                                                                                                                                                                                       FFFEEEBBBRRRUUUAAARRRYYY         222000111333    

3 
 

 
City of Flovilla  

 
City of Flovilla 

 
Report of Accomplishments to Short Term Work Program (STWP) 2010-2014 

 
Table 2 

 
Status 

 

Program Activity Completed Currently 
Underway Postponed 

Not 
Accomplished 

Explanation for Postponement or Not 
Accomplished 

Development of Recreation Master 
Plan      

Community Center      Postponed due to lack of funding. 
Implementation is expected to begin in 2016. 

Neighborhood and Housing 
Assessment     Postponed due to lack of funding.  

Implementation is expected to begin in 2016.   

Review of options for Development 
Design guidelines; Conceptual plan 
for restoration of downtown 
commercial core 

     

New warehouse for equipment and 
materials      

New well     Postponed due to lack of funding. 
Implementation is expected to begin in 2018.  

New wastewater treatment plant     

This activity is no longer a priority due to the 
recent decline in the economy and the 
construction of housing within the City of 
Flovilla.  

New recreation park      

Renovation of Old School House – 
Acquire Historic Designation     Postponed due to lack of funding. 

Implementation is expected to begin in 2013. 
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City of Flovilla 

 
 
Report of Accomplishments to Short Term Work Program (STWP) 2010-2014 
 

Table 2 (continues) 

 

 
Status 

 

Program Activity Completed Currently 
Underway Postponed 

Not 
Accomplished 

Explanation for Postponement or 
Not Accomplished 

Bike Trail     
Postponed due to lack of funding. 
Implementation is expected to begin in 
2016. 

Construction of library     
Postponed due to lack of funding. 
Implementation is expected to begin in 
2018. 

Caution Light Study – Beatty 
Street and Floyd Street      

Red Light Study – Hwy 87 and 
Beatty Street     

Postponed due to lack of funding. 
Implementation is expected to begin in 
2013. 

Installation of Sidewalks and 
Street Lights 

- Heard Street 
- W.F. Smith Street 
- Lee Street 
- Beatty Street 
- Collier Street 

    
Postponed due to lack of funding. 
Implementation is expected to begin in 
2015. 
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